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Future Power Markets – Industry Workshop

Why Are We Here?

Discuss

We will discuss the changes and how this impacts you and your portfolio. We will discuss the 

functional, technical, and formal arrangement changes, stakeholder engagement, and programme 
management updates. We are happy to field all questions – however we may not be able to answer all 
of them today.

Inform
We are here to provide information about the ongoing programmes of work in the Future Power 

Markets space and the impact on the market participant community. We will provide a view of the 
programmes’ drivers, functional details, structure, timelines, and stakeholder engagement.

Ask We will ask for your participation throughout – we are better together.

Listen
We are here to listen. What are your thoughts on the FPM programmes, the functional, technical, and 

regulatory details and the impacts to your business? What questions do you need answers to? What 
clarity do you need?
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The Scale, Scope and Ambition of Our Strategic Programmes

• SDP – Scheduling & Dispatch Programme

• FASS – Future Arrangements for System Services

• SMP – Strategic Markets Programme

• EMP – European Market Policy

• LDES – Long Duration Energy Storage
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Agenda: Future Power Markets Industry Workshop 
14th October 2025 @ Clayton, Ballsbridge 

TIME DURATION TOPIC DETAIL ROOM PRESENTER/S

09:45 30 min Coffee & Networking Catch up with colleagues and kickstart the day The Atrium

10:15 15 min Welcome & Introduction Overview of today’s goals and what to expect

Thomas Prior Hall

James Atkinson

10:30 15 min Programme Status Update Overview of key programmes SDP, FASS, SMP, EMP
Stephen Gannon & 

Michael Atcheson

10:45 5 min LDES Consultation paper overview
Introducing an overview of the newly published 

LDES Consultation paper
Mo Cloonan

10:50 5 min CBAM Update on latest developments Stephen Douglas

11:55 10 min Introduction to Showcase Breakouts
Explanation of mechanics for the Showcase 

breakout sessions
James Atkinson

11:05 10 min Transition to Showcase Rotation 1 Movement to the showcase areas

11:15 20 min Showcase Presentation Rotation 1 1st Rotation: Presenting 6 showcase topics
SDP – Ailesbury

FASS – 1880 (R1)

All others - Thomas Prior Hall

Programme leads

11:35 15 min Q&A, Discussion of Showcases Discussion at the breakout areas

11:50 5 min Transition to Showcase Rotation 2 Movement to the showcase areas

11:55 20 min Showcase Presentation Rotation 2 2nd Rotation: Presenting 6 showcase topics
SDP – Ailesbury

FASS – TPH (R2)

All others - Thomas Prior Hall

Programme leads

12:15 15 min Q&A, Discussion of Showcases Discussion at the breakout areas

12:30 5 min Transition back to Thomas Prior Hall

12:35 40 min Reflection What is your key takeaway from today? Thomas Prior Hall Programme leads

13:15 30 min Networking Opportunity Last chance to engage with programme teams Thomas Prior Hall/Atrium

13:45 Event Concludes

Pre-meeting engagement including surveys, pre-reads etc. take place in advance.



Improving Our Engagement: Slido Q&A

• Please include your name and organisation so we can respond fully.

• The FPM workshop is not the place to challenge the actions of individual 
parties (other than EirGrid/SONI), and we will not comment on these 
challenges. This type of concern can be reported to the Market Monitoring 
team at: marketmonitoring@eirgrid.com 

• When possible, top voted questions will be answered first. We may need to 
take the question away for consideration. 

• Sli.do will remain open after the meeting ends to provide the maximum 
opportunity for you to ask questions. 

• Ask questions anytime whether for inclusion in the forum or individual 
response at: 

• FuturePowerMarkets@Eirgrid.com or

• FuturepowermarketsNI@soni.ltd.uk

Slido Code: 1484600

mailto:FuturePowerMarkets@Eirgrid.com
mailto:FuturePowerMarkets@Eirgrid.com
mailto:futurepowermarketsNI@soni.ltd.uk
mailto:futurepowermarketsNI@soni.ltd.uk
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Slido Q&A Access 
14th October 2025 @ Clayton, Ballsbridge

+ Polls 

e.g. What are you hoping to gain from today?



What are you hoping to gain from 

today?

The Slido app must be installed on every computer you’re presenting from

https://www.slido.com/powerpoint-polling?utm_source=powerpoint&utm_medium=placeholder-slide
https://www.slido.com/support/ppi/how-to-change-the-design
https://www.slido.com/support/ppi/how-to-change-the-design


Audience Q&A

The Slido app must be installed on every computer you’re presenting from

https://www.slido.com/powerpoint-polling?utm_source=powerpoint&utm_medium=placeholder-slide
https://www.slido.com/support/ppi/how-to-change-the-design
https://www.slido.com/support/ppi/how-to-change-the-design


Future Arrangements for System 
Services (FASS)
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FASS: Programme Summary Status

DASSA Design

Design of Non-Reserve 

Arrangements

IT Systems Design 

Regulation & Licencing

SS Code Development

Overall 

Status

Schedule

• Red status. Publication of non-reserves consultation 4 months behind. Schedule for procurement of Secondary Trading Collateral Management solution 

remains challenging. 
• License modifications timelines to be rebaselined to account for delays. This risks consequential delay to consultation on System Services code. 

• Rebaselined plan as per PIR V4.0 expected end of October. 

Resourcing
• Moved to amber: challenges associated with overlapping design activities ongoing. 

• SME resources are highly constrained and supporting large volumes of activities across business design and IT workstreams to baseline design artefacts.

Finances Formal funding approval letter received from the RAs December 2024. 

Workstream Updates

FASS Summary Status

As planned, no issues

Minor - moderate concern

Significant issue / concern

Steady

Improving

WorseningAs of 07.10.25

Path to Amber

• Agreed schedule and alignment on 
scope of non-reserve services 

consultation paper. 

• Overall programme status has moved to red. 

• Several programme risks moved to issues. 
• Procurement of non-reserve services on-going.

Path to Green

• Confirm ‘Day One’ DASSA Design through SEMC Decision for 
Parameters & Scalars. And confirm timelines on 

procurement activities for collateral arrangements



FASS: Status of Business Design Papers

Volume Forecasting 

Methodology (Reserves)

Open Design Activities

• As part of the FASS Programme there are a number of consultations and publications in progress. 

• Phased Implementation Roadmap (PIR) V3.0 was published on the 5th of June following agreement with the RAs. 

PIR v4.0 expected to close in October 2025.

Closed.
SEMC Decision published

DASSA Top Up 

(Residual Availability 

Determination) 

Closed.
SEMC Decision published

DS3 SS Tariffs to FASS

(The Gap)
Closed.

SEMC Decision publishedNon – Reserve Services Consultation Paper Drafted

Parameters & Scalars Recommendations Paper in progress

Status
Closed Design Activities Status
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Scheduling & Dispatch Programme 
(SDP)
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Scheduling and Dispatch Programme (SDP)
Slido Code: 1484600

Overall 

Status

• Focussed on the go-live of SDP-02 (ESPS) on 11-Nov-25 and SDP-04 (WDI) on 26-Nov-25. 

• RAs and SEMC assessment of Mod_13_23 Treatment of NPDRs is continuing. 

• The programme is assessing the delivery schedule of Tranche 2 initiatives. 

Schedule Tranche 2

Resourcing TSO/MO Programme teams are fully staffed.

Finances
SEMC All-Island Programme sub-committee approved the full funding request for the SDP programme (phases 3-5) on 22-Mar-2024. 

However, the programme is currently reviewing overall programme costs as it continues into next year. 

Schedule Tranche 1

SDP-04 Wind Dispatch 

Improvements

A. Targeting go-live on 26-Nov-25. 

B. Test execution currently underway. 

C. Engaging with the RAs on the SDP-

04 market participant guide in 

advance of sharing with market 

participants.

D. No market participants action to 

support SDP-04 go-live. 

SDP-01 Non-Priority Dispatch Renewables

A. RAs and SEMC assessing Mod_13_23 Treatment of NPDRs 

and SEM-24-044 Definition of Curtailment, Constraint & 

Energy Balancing related to SEM-13-011. 

B. Comprehensive planning activity will be required 

following a decision from the RAs on Mod 13_23. 

C. Time required to progress a broad range of activities 

before the go-live; market participant engagement, 

support and readiness activity. 

D. The TSOs estimate a minimum of 6 months needed to 

complete these activities (TBC during planning activity).

SDP-02 Energy Storage Power Stations (ESPS) 

A. Scheduled for 11-Nov-25. 

B. System test activity near completion 

C. Cutover preparation activity underway. 

D. SDP-02 Participant Interface Testing (PIT) ongoing: test 

environment accessible until 17/10. 

E. SDP-02 cutover guide published 

F. SDP-02 Market Participant info session held on 02/10. 

G. Programme engaging with RAs to finalise ‘Overview of SDP 

Solution for Battery Units V2.0’ document

Schedule Tranche 2

The TSOs and RAs are working on progressing T&SC 

modification Mod_01_25 related to SDP-06 Synchronous 

Condensers for presentation to the SEMC. The programme 

is assessing the delivery schedule for Tranche 2. 

Resourcing

TSO /MO Programme teams are 

fully staffed.

Finances

SEMC All-Island Programme sub-committee approved the 

full funding request for the SDP programme (phases 3-5) on 

22-Mar-2024. However, the programme is currently 

reviewing overall programme costs as it continues into next 

year. 



Strategic Markets Programme (SMP)
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#

Slido Code: 1484600

SMP Planning: Celtic’s revised commissioning date is Q2 2028. For this, the SMP team commenced SMP replanning in summer 2025,where 

the overall plan was reviewed with new go-live timelines and reflect changes in respect to scope items categorised under Release 1 and 
Release 2/2+. The Programme is progressing with follow-up layers of engagement i.e. vendors, EU partners, working groups to support the 
Slide revised plan. The overall status of the programme remains Amber.

1.EU Integration

2.Post-Brexit Trading Arrangements

3.Balancing Market Reform (BMR)

Our objective is to ensure that the 
necessary systems and processes 
are in place to deliver 3 pillars: 

• MARI accession is progressing. 

• Impact of Celtic cable delay on full membership 
being assessed.

• DCU design discussions are continuing with vendors. Workshops 
held with TSOs, DSOs and RAs on approach.

• MNA implementation progressing

• MRLVC Report to SCE finalised, reviewed and voted by NRAs and 
now moving to the SCE meeting in November 2025.

• External Engagement: External validation of the updated SMP 
EU Integration plan is progressing with sessions completed with 
RTE, RAs & EU Working Groups. 

• Continued engagement with EU partners and working groups to 
progress SMP plan 'Preferred Go-live Option' validation. 

• IT System Readiness: System Delivery team is undertaking series 
of vendor engagement workshops on system design and changes.

• EU IT Integration: Continuing progress with CCR Integration i.e. 
CCC tool updates. EirGrid IT Hub procurement ongoing.

• EU Legal Agreements identified. For example, 24 Core CCR 
agreements, 13 CE CCR Agreements.  

EU Integration
Post-Brexit Arrangements & Balancing 

Market Reform 

Strategic Markets Programme (SMP): Status Update



Energy Market Policy (EMP)
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➢CACM 2.0 amendment process continues

➢Updated CACM proposal expected to be shared by the Commission ahead of ECBC meeting, October 20th. 

➢CACM 2.0 adoption is likely to be postponed to 2026.

CACM 2.0

➢Timeline continues as expected

➢Impact Assessment by the European Commission due by January 16, 2026

➢Implementing Act issued by Slide July 16, 2026. 

➢Workshops between ACER & ENTSO-E being held throughout Q4.

FCA 2.0

1.Specialised Committee on Energy (SCE) set for November.

2.Two internal planning workshops have been held with SONI to onboard new resources.

3.Review of Day Ahead Market options for SEM – GB (MRLVC)

a)Reviewing Day Ahead Market Options

4.Determine cross zonal capacity calculation for SEM – GB

a)Reviewing the NTC and Flow Based Methodologies

b)Transmission Rights Auctions for SEM – GB interconnectors 

c)Assessing the impact of the possible introduction of PTRs in CACM 2.0

SMP – Post Brexit Market Arrangements

Energy Market Policy: Status Update
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Action 6 of Irish Gov Electricity Storage 
Policy Framework (ESPF)

Immediate procurement of LDES 
service of 4hr + duration of discharge 
to transmission system

Up to 500MW to be procured

EirGrid to design a LDES service and 
procurement process

Consultation paper launched - closing 
date 24th November

Qualification system procurement 
approach- phase 1 

Overview in breakout sessions of key 
proposals

Industry webinar scheduled for 5th 
November

Key proposals 

Technology neutral service defined

To support system operations requires 
operational envelopes – at times 
limiting trading and physical 
notification positions

Revenue floor (to be capped) and 
revenue share elements

Incentivising the utilisation of existing 
transmission connections 

Incentivising location of LDES service 
providers in ECP identified constrained 
areas

LDES Consultation Overview 

Comhairliúchán maidir le Modh Soláthair na Stórála Fadtréimhsí Fuinnimh (LDES)
 
Long Duration Energy Storage (LDES) Procurement Mechanism Consultation 

https://consult.eirgrid.ie/ga/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
https://consult.eirgrid.ie/ga/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
https://consult.eirgrid.ie/ga/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
https://consult.eirgrid.ie/ga/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
https://consult.eirgrid.ie/ga/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
https://consult.eirgrid.ie/ga/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
https://consult.eirgrid.ie/ga/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
https://consult.eirgrid.ie/ga/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
https://consult.eirgrid.ie/ga/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
https://consult.eirgrid.ie/en/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
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Contents

• What is CBAM?

• Implementation Timelines

• Amendment to CBAM Regulation

• Estimated CBAM Costs

• Considerations

• Planned Solution

• Implications for Market Participants
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What is CBAM?

Source: sobolt.com

• Complements the EU ETS on imported goods 
by mitigating risk of carbon leakage

• CBAM extends the concept of carbon pricing to 
imports for the first time. 

• Requires importers to purchase CBAM certificates to 
ensure the emission costs paid in production of goods 
outside of the EU are equivalent to the EU ETS.

• Its a ‘surcharge’ to prevent countries from 
outsourcing production of carbon-intensive goods to 
regions with less stringent sustainability targets

• Targeted sectors include:
• Iron and steel 

• Cement
• Fertilisers

• Aluminum

• Electricity

• Hydrogen

https://www.sobolt.com/blog/2022/06/29/rocking-with-fit-for-55-in-2030/


Overall CBAM Legislation implementation timeline:
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2034

End of

EU ETS free 
allocation

CBAM       
on All ETS 

goods

2030

Start of 
Definitive 

Phase

Jan 2026

CBAM 
declaration 

from 
Importers

Dec 2023 

Start of  
Transitional 

Phase

Oct 2023 

CBAM 
Implementing 
Regulation

Aug 2023

CBAM 
Proposal 
‘Fit for 

55’ 
package

July 2021

From 1 October 2023, the 
importer is required to 
comply with reporting 

obligations

From 31 December 2024, 
importers must, apply for the 

status of authorised CBAM 
declarant before importing goods

From 1 January 2026, authorised 
CBAM declarants will be required 
to submit a CBAM declaration and 

surrender CBAM certificates 
thereafter

Reporting 

Obligation Starts

Financial 

Obligation Starts



Breakout Project Showcases
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FPM: Industry Workshop (14th of October 2025)
Topics for Showcase segments

Showcase Area Speakers

1 FASS: Implementation Deep 

Dive 

Rotation 1: 1880 Room Joe Deegan

Calvin McCurley
Eoin Farrell 

Rachel Plomp

Rotation 2: Thomas Prior Hall 

2 SDP: A day in the life of a 

battery participant post SDP-
02 go-live/ An industry guide 

to rebalancing (SDP-04)

Ailsbury Room Niall Rutherford

Elaine Corcoran
Michael Burke

Cian Clynes

3 EU Integration: A day in the 

ex-ante trading life post 
Celtic go-live (SDAC, SIDC)

Thomas Prior Hall Liam McLoughlin

John O’Dea
Reesha Toms

4 EMP: CACM2.0 - Overview of 

planned changes and their 
impact on the overall SEM

Thomas Prior Hall Mark Needham

Mariia Melnychenko
María Troya

5 Balancing Market Reforms - 

DCUs & MARI

Thomas Prior Hall Brendan O'Sullivan

Katherine Pannell

6 LDES Programme Team - 

Engagement Opportunity

Thomas Prior Hall Mo Cloonan

Lorna McLoughlin,
Shane Kelly

Thomas Prior Hall 

Ailsbury Room: SDP 
*Max 40 Pax 1880 Room: FASS

*Max 40 Pax

You are 
here

Rotation 1: 11:05

Rotation 2: 11:50
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• SDP: Ailsbury: Exit Main Door & Downstairs

• FASS: 1880: Exit Main Door & Downstairs Through 

Atrium, Follow signs 

FASS (2)

SMP

EMP

BMR

LDES

FPM: Industry Workshop (14th of October 2025)
Navigating Showcase Segments

You are here
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What is your key takeaway from 

today's sessions?

The Slido app must be installed on every computer you’re presenting from

https://www.slido.com/powerpoint-polling?utm_source=powerpoint&utm_medium=placeholder-slide
https://www.slido.com/support/ppi/how-to-change-the-design
https://www.slido.com/support/ppi/how-to-change-the-design


Thank You
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Thank you for your attendance
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Future Power Markets: 
Further Engagement

32

Future FPM Events and Milestones

Indicative Date Event/Milestone

November 5th LDES Consultation Webinar – Online 

(MS Teams)

6th November SDP-04 WDI 

11th November SDP-02 ESPS Go Live 

19th November FPM Workshop – Online (MS Teams)

Slido Code: 1484600



Networking 13:15 – 13:45
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Useful Contacts, Acronyms & Abbreviations



To raise an issue or query for the Future Markets Programmes:

Stakeholder Engagement: FPM Industry Workshop
Contacting FPM Programmes

Contact

SDP Queries (Scheduling & Dispatch Programme)

SchedulingandDispatch@Eirgrid.com
SchedulingandDispatch@soni.ltd.uk

LDES Queries (Long Duration Energy storage)
LDES@Eirgrid.com 

LDESProgramme@soni.ltd.uk 

FASS Queries (Future Arrangements for System Services)

FASS@Eirgrid.com
FASSProgramme@soni.ltd.uk

SMP Queries (Strategic Markets Programme)
SMP.PMO@Eirgrid.com

FPM Overall and EMP (Energy Market Policy)

FuturePowerMarkets@Eirgrid.com
futurepowermarketsNI@soni.ltd.uk

Information to Provide

• Your Name

• Your email & phone number

• Your organisation

• Topic of Issue/Query & Programme Name

• Description of the issue or query

• Any additional information to aid in 

understanding the issue or query

• (No requirement to email the same query to 

both EirGrid and SONI email addresses for a 

relevant programme)

Slido Code: 1484600

mailto:SchedulingandDispatch@Eirgrid.com
mailto:SchedulingandDispatch@soni.ltd.uk
mailto:LDES@Eirgrid.com
mailto:LDESProgramme@soni.ltd.uk
mailto:FASS@Eirgrid.com
mailto:FASSProgramme@soni.ltd.uk
mailto:SMP.PMO@Eirgrid.com
mailto:FuturePowerMarkets@Eirgrid.com
mailto:futurepowermarketsNI@soni.ltd.uk


List of Acronyms:

ACER – Agency for the Cooperation of Energy Regulators

CACM – Capacity Allocation and Congestion Management

CBAM – Carbon Border Adjustment Mechanism

CRU – Commission for Regulation of Utilities

DECC - Department of Environment, Climate and Communications

DESNZ – Department for Energy Security and Net Zero

DfE – Department for the Economy

EMD – Electricity Market Design

ENTSO-E - European Network of Transmission System Operators for 
Electricity

ESB – Electricity Supply Board

ESO – Electricity System Operator

FASS – Future Arrangements for System Services

FCA - Forward Capacity Allocation

FPM – Future Power Markets

FPMDA – Future Power Markets Design Authority 

LDES – Long Duration Energy Storage

NESO - National Energy and System Operator

Ofgem – Office of Gas and Electricity Markets

PIR – Phased Implementation Roadmap

RAs – Regulatory Authorities 

REMA – Review of Electricity Market Arrangements

REMIT - Regulation on Wholesale Energy Market Integrity and 
Transparency

RfQ – Request for Quote

SDP – Scheduling and Dispatch Programme

SEM – Single Electricity Market

SEMC – Single Electricity Market Committee

SEMO – Single Electricity Market Operator

SME - Subject Matter Expert

SMP – Strategic Markets Programme

SONI – System Operator for Northern Ireland

UR – Utility Regulator
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