
Future Power 
Markets
Stakeholder Engagement

Industry Workshop: 

19th of November 2025

Location: Online (Microsoft Teams)

Time: 14:00-15:30



Future Power Markets Industry Workshop
Welcome! Why Are We Here?

Discuss

We will discuss the changes and how this impacts you and your portfolio. We will discuss the 

functional, technical, and formal arrangement changes, stakeholder engagement, and programme 
management updates. We are happy to field all questions – however we may not be able to answer all 
of them today.

Inform
We are here to provide information about the ongoing programmes of work in the Future Power 

Markets space and the impact on the market participant community. We will provide a view of the 
programmes’ drivers, functional details, structure, timelines, and stakeholder engagement.

Ask We will ask for your participation throughout – we are better together.

Listen
We are here to listen. What are your thoughts on the FPM programmes, the functional, technical, and 

regulatory details and the impacts to your business? What questions do you need answers to? What 
clarity do you need?
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Improving Our Engagement: Slido Q&A

• Feel free to submit your questions via Slido as early as possible.

• Please provide your name and organisation. 

• Questions will be answered in the upvoted order whenever possible.

• We may need to take your question away or the topic is outside of the scope of the FPM. 

• The FPM workshop is not the place to challenge the actions of individual parties (other than 
EirGrid/SONI), and we will not comment on these challenges. This type of concern can be 
reported to the Market Monitoring team at: marketmonitoring@eirgrid.com 

• Slido will remain open after the meeting ends to provide the maximum opportunity for you to 
ask questions.

Slido Code: 2454348

QR code for today’s Slido



14th of October 2025 - In-Person FPM Workshop, Ballsbridge
Thank you for attending and your participation!
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o 168 Attendees

o 40% first FPM Workshop

o 84% rated the event very 

good or excellent
o Feedback survey to 

continue monthly



Audience Q&A

The Slido app must be installed on every computer you’re presenting from

https://www.slido.com/powerpoint-polling?utm_source=powerpoint&utm_medium=placeholder-slide
https://www.slido.com/support/ppi/how-to-change-the-design
https://www.slido.com/support/ppi/how-to-change-the-design


Future Power Markets November’s Workshop Agenda

Slido Code: 2454348

Time Segment Topic Detail Speaker

14:00 – 14:05 Introduction & Housekeeping
An intro to the agenda and meeting 
guidelines

James Atkinson

14:05 – 14:15
EirGrid-ESB Networks TSO-DSO 
Operating Model

An update on the ongoing work on 
EirGrid/ESB Networks Operating Model

Martin Kerin

14:15 – 14:35
Future Arrangements for System 
Services (FASS)

A general programme update Niamh Delaney

14:35 – 14:55
Scheduling & Dispatch Programme 
(SDP)

A general programme update 
SDP02 Delivery Update

Elaine Corcoran

14:55 – 15:05 Strategic Markets Programme (SMP) A general programme update Stephen Douglas

15:05 – 15:10 Energy Market Policy (EMP) A general update María Troya

15:10 – 15:20
EirGrid LDES -  Procurement 
Consultation Update

Final call for response to Procurement 
Mechanism Consultation

Mo Cloonan

15:20 – 15:30 Q&A Interactive Q&A using Slido James Atkinson

15:30 Event Close



EirGrid-ESB Networks 
TSO-DSO Operating Model

Slido Code: 2454348



EirGrid-ESB Networks TSO-DSO Operating Model

• EirGrid and ESB Networks have previously agreed a high level design with a set of principles on 
how such a model should work, and we previously provided webinars in June 2024 giving updates 
on this work: Webinar 1, Webinar 2;

• We have been progressing work on the design of the Operating Model over the last year;

• We are organising another webinar to provide updates on this project in early December 2025 – 
further communications on this will be issued by EirGrid and ESB Networks over the next couple 
of weeks.
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A TSO-DSO Operating Model is a set of agreements, frameworks, rules, processes, protocols, and 

systems that enable safe and secure coordination between the TSO and DSO, ensuring they inform 

each other about actions that impact the other’s operations and to agree on how to operate 

distribution-connected resources participating in both TSO and DSO arrangements

https://cms.eirgrid.ie/sites/default/files/publications/ESB-Networks-and-EirGrid-Joint-System-Operator-Programme-Virtual-Briefing-Webinar-14-June-2024.pdf
https://cms.eirgrid.ie/sites/default/files/publications/ESB-Networks-EirGrid-JSO-Programme-Operating-Model-HLD-Webinar-27-June-2024.pdf


Audience Q&A

The Slido app must be installed on every computer you’re presenting from

https://www.slido.com/powerpoint-polling?utm_source=powerpoint&utm_medium=placeholder-slide
https://www.slido.com/support/ppi/how-to-change-the-design
https://www.slido.com/support/ppi/how-to-change-the-design


Future Arrangements for System Services 
(FASS)

Slido Code: 2454348



FASS: Programme Summary Status

DASSA Design

Design of Non-Reserve 

Arrangements

IT Systems Design 

Regulation & Licencing

SS Code Development

Schedule remains challenging due to multiple design activities ongoing. Parameters & Scalars Recommendations paper issued to the RAs in 

October. SEMC Decision now expected end of November. SEMC Decision on RAD published 01/10. 

Non-reserve services product design, locational methodology and volume forecasting methodology consultation paper drafted. RA-TSO 
engagement ongoing, however alignment needed on the schedule and consultation for ‘Day One’ FASS and transition thereafter. 

IT vendor discussions continue, however vendor capacity remains a challenge due to competing programme requirements. Industry Technical 
Specifications progressing and ToR now drafted for Technical Liaison Groups and to be published in the near future.

TSOs preparing recommendation paper on EirGrid Grid Code mods for reserve services for submission to CRU. SONI Grid Code mod proposals to 

be submitted to December JGCRP. Schedule for TSOs and Supplier Licence Modification to be confirmed with associated risks increasing. 

Following a summer break, the System Services Code Working Group returned this month following publication of SEMC decision on the RAD. 

Dependency on timely SEMC decisions to maintain momentum (Parameters & Scalars and Non-Reserves). 

Overall 
Status

Schedule

• Red status. Publication of non-reserves consultation c. 5 months behind schedule. 
• Schedule for procurement of Secondary Trading Credit Management solution remains challenging. 

• License modifications timelines to be re-baselined to account for delays. This risks consequential delay to consultation on System Services code. 

• Clarification on programme critical path required in order to deliver on PIR V4.0. 

Resourcing
• Moved to amber: Challenges associated with overlapping design activities continue. SME resources are highly constrained and significant resource mobilisation effort 

needed as programme transitions from design to implementation.

Finances Formal funding approval letter received from the RAs December 2024. 

Workstream Updates

FASS Summary Status

As planned, no issues

Minor - moderate concern

Significant issue / concern

Steady

Improving

WorseningAs of 14.11.25

• Overall programme status remains red. 

• Several programme risks moved to issues. 
• Procurement of non-reserve services and DASSA 

IT architecture design discussions on-going

Path from red to Amber

• Confirm ‘Day One’ DASSA Design through SEMC Decision 
for Parameters & Scalars. Agreed schedule and 

alignment on scope of non-reserve services consultation 

paper and mobilisation of test environments. 

Path from amber to Green

• Commitment from IT vendors to work to 
deliver on changes to scope based on 

SEMC P&S Decision (if any). Onboarding 

of credit management vendor.



FASS: Status of Business Design Papers

Volume Forecasting 

Methodology (Reserves)

Open Design Activities

• As part of the FASS Programme there are a number of consultations and publications in progress. 

• Phased Implementation Roadmap (PIR) V3.0 was published on the 5th of June following agreement with the RAs. 

Closed.
SEMC Decision published

DASSA Top Up 

(Residual Availability 

Determination) 

Closed.
SEMC Decision published

DS3 SS Tariffs to FASS

(The Gap)
Closed.

SEMC Decision publishedNon – Reserve Services Consultation Paper Drafted

Parameters & Scalars Recommendations Paper submitted.
SEMC Decision Pending (now exp. November)

Status
Closed Design Activities Status



Audience Q&A

The Slido app must be installed on every computer you’re presenting from

https://www.slido.com/powerpoint-polling?utm_source=powerpoint&utm_medium=placeholder-slide
https://www.slido.com/support/ppi/how-to-change-the-design
https://www.slido.com/support/ppi/how-to-change-the-design


Scheduling & Dispatch Programme 
(SDP)

Slido Code: 2454348



SDP: Programme Summary Update 

Overall Status

SDP-02 (ESPS) system and market participant go-live was delivered on the 11th (system go-live) and 12th November (market participant 

go-live), as planned. Programme is progressing delivery activity to support the SDP-04 (WDI) go-live on 26th November, while managing a 

risk associated with the completion of system test activity. RAs and SEMC assessment of Mod_13_23 Treatment of NPDRs is continuing. 

The programme is assessing the delivery schedule of Tranche 2 initiatives. 

Schedule Tranche 1

SDP-02 Energy Storage Power Stations (ESPS) 

SDP-02 (ESPS) system and market participant go-live was successfully delivered on the 11th (system go-live) and 12th November (market 

participant go-live), as planned. ESPS units are now functional in the market as ‘Battery Storage’ fuel type. SDP Programme is engaging 

with ESPS unit operators on post go-live queries and support requests. ‘Overview of SDP Solution for Battery Units V2.0’ document was 

published on 5th November.

SDP-04 Wind Dispatch Improvements

The SDP programme is progressing delivery activity to support the SDP-04 (WDI) go-live on 26th November. However, the Programme is 

managing a risk associated with the completion of final system regression test activity to support the go-live on this date. RA approval 

on definition of rebalancing received on 19th November. There is no market release associated with the SDP-04 (WDI) go-live. Market 

participants are not required to take any action to support SDP-04 go-live. 

SDP-01 Non-Priority Dispatch Renewables

RAs and SEMC are assessing Mod_13_23 Treatment of NPDRs and SEM-24-044 Definition of Curtailment, Constraint and Energy Balancing 

related to SEM-13-011. A comprehensive planning activity will be required following a decision from the RAs on Mod 13_23. The timeline 

will reflect the time required to progress a broad range of activities to take place before the go-live, including market participant 

engagement, support and readiness activity. The TSOs estimate they will need a minimum of 6 months to complete these activities to 

be confirmed during the planning activity.

Schedule Tranche 2
The TSOs and RAs are working on progressing T&SC modification Mod_01_25 related to SDP-06 Synchronous Condensers for presentation 

to the SEMC. The programme is assessing the delivery schedule for Tranche 2. 

Resourcing TSO/MO Programme teams are fully staffed.

Finances

SEMC All-Island Programme sub-committee approved the full funding request for the S&D (phases 3-5) programme on 22nd March 2024. 

However, the programme is currently reviewing overall programme costs, and a request for additional funding (through a change 

request or similar) for SDP will be submitted. 

Scheduling and Dispatch Programme (SDP) Summary Status



SDP-02 (ESPS) Delivery Milestone Overview
The below information provides an overview of the key cutover delivery milestones for the SDP-02 go-live.   

12/11/25

• Market messages issued over the course of 12/11 with details of planned 

outages to facilitate data conversion and injection. 

• Data conversion and injection completed by 18:30 with market message issued 

to confirm (1) MPI availability and (2) completion of data conversion. 
• ESPS units were converted to Battery Storage fuel type. This change was 

effective from 23:00.

SDP-02 Cutover Guide 

Publication

SDP-02 Cutover 

Information Session

Cutover Data 

Requirements Deadline

11/11/25

• Post EMS and MMS code deployments checkpoint

• Following this checkpoint, cutover progress update 

shared with market participants.

Cutover Checkpoints
Market Participant Engagement
System Cutover Milestone

EMS Code Deployment
Cutover Checkpoint & 

Progress Update

EDIL Code Deployment

MMS Code Deployment

Cutover Checkpoint & 

Progress Update 

Data Conversion & Injection / 

Participant Go-Live

23/10/25

• EDIL outage took place between 09:00 to 17:00 on 

23/10 to facilitate EDIL Code Deployment. 

• Dispatch Instruction type “MWOF” extended to 

accommodate negative and non-integer values for ESPS 
units .

• Declaration Type “MNMW” extended to accommodate 

negative values for ESPS units. 

• Functionality was disabled until Data Conversion 

activity was completed on 12/11. 

30/09/25

• SDP-02 Cutover Guide and Cutover data 

requirements shared with ESPS unit 

operators ahead of SDP-02 cutover info 

session on 02/10. 

02/10/25

• SDP-02 Cutover Market Participant Info Session held to 

walkthrough key SDP-02 cutover milestones. 

• ESPS unit operators requested to provide their units 

Registration Values and Technical Offer Data for use in 
SDP-02 cutover data conversion & injection.

15/10/25

• Deadline for ESPS unit operators to share the requested 

Registration and TOD data for their units. 

• All ESPS unit operators returned the required data by this 

deadline. 

• ESPS units are now operational as ‘Battery Storage’ 

fuel type. 

• ESPS units incorporated into scheduling and actively 

being dispatched to charge and discharge.

• ESPS can now submit negative MW values within 
Physical Notifications and negative quantities 

within Commercial Offer Data. 

10/11/25

• MMS Code Deployment of Release N. 

• Market System Outage began at 20:00 and 

continued until 03:30. 

• ESPS units remained as Multi Fuel at this point.
• Due to an issue with the market messaging 

platform, some messages were communicated 

from LCF@sem-o.com.

06/11/25

• EMS Code Deployment completed at 18:00 (no 

market outage). 

• ESPS units real-time reserve contributions 

included within reserve monitoring. 

03/11/25

• The SDP programme pre-EMS and MMS code 

deployment checkpoint. 

• Following this checkpoint, cutover progress 

update shared with market participants.

ESPS units operational as 

‘Battery Storage’ Fuel Type

https://haleon.sharepoint.com/:b:/s/DestinationStrategyProgramme/EWoggbLNvNJOs_fC7_MyZx0BP5q8y7i4AHXvDn-i8jQ9Yg?e=glL5LQ
mailto:LCF@sem-o.com
mailto:LCF@sem-o.com
mailto:LCF@sem-o.com


Audience Q&A

The Slido app must be installed on every computer you’re presenting from

https://www.slido.com/powerpoint-polling?utm_source=powerpoint&utm_medium=placeholder-slide
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Strategic Markets Programme 
(SMP)

Slido Code: 2454348



SMP: Programme Summary Status 

Core CCR

SDAC/SIDC

FTRs

Coreso

Integrating with capacity calculation for the Core region by preparing processes, IT tools and participating in Core Working Groups. Eirgrid and RTE to discuss 

internally the strategy for the Celtic Core Parallel Run. Core Capacity Calculation Tool (CCCt) refers to the Flow-Based Capacity Calculation (FBCC) 

methodology used in the Core. The CCCt developed by TSOs and RCCs is a set of coordinated process to calculate cross-border transmission 

capacities. EirGrid is procuring an internal IT tool to interact with Core Capacity Calculation Tool.

Four coupled auctions with Europe -The Day-Ahead Market (DAM) will no longer run as a local auction, but fully integrated in SDAC. The continuous intraday 

market will be coupled and supported by the Intraday Continuous Trading (XBID) platform. Market Testing timelines being discussed internally.  SDAC SIDC 
BPD are approved. Market Integration Implementation Doc [SDAC, IDA, XBID market design elements] progress ongoing – doc includes e.g. IT Interface 

arrangements for flows between NEMOs and TSO.

Participants can bid for monthly or yearly auctions. First monthly auction will be released after successful operation of Celtic IC – Q2/3 2028. EirGrid and RTE 

are working with the appointed Single Allocation Platform, Joint Allocation Office (JAO), on the enablement of FTR auctions for the SEM-FR border. 

Engagement with JAO ongoing. EirGrid working on FTR Business Process Document – end to end processes, impacted teams involved within EirGrid.

For each CCR, a relevant Regional Coordinator Centre (RCC) is appointed as a coordinated capacity calculator. Coreso is SEM’s RCC. Overall RCC 
tasks  detailed requirements documents being drafted.

Overall 

Programme 
Status  

EU Integration
• The EU Integration is a significant pillar under SMP, holding the most weightage. 

• Discussions on finalising Market Testing timelines i.e. SDAC SIDC Testing timelines are ongoing.

Balancing 

Market Reform

• MARI accession is progressing. Methodology for MARI integration with SEM is being developed.

• DCU design discussions are continuing with vendors. Workshops held with TSOs, DSOs and RAs onapproach.
• MNA implementation is progressing.

Post-Brexit 
Arrangements

• The EU & GB TSOs  Multi-Region Loose Volume Coupling (MRLVC) Report has been discussed by the Specialised Committee on Energy(SCE). 

• CACM 2.0 will have implications for arrangements with third countries

Finances • Funding submission in Q4 2025

SMP EU Integration Pillar Updates

SMP Summary Status

The commercial go-live for the Celtic Interconnector is now expected for Q1 2028. For this the SMP 

timelines are being replanned in consultation with RTE, RAs and European Working Groups and partners. 

The programme is pending alignment on market testing timelines with EU working groups. See below 

three pillars of SMP.
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The Slido app must be installed on every computer you’re presenting from

https://www.slido.com/powerpoint-polling?utm_source=powerpoint&utm_medium=placeholder-slide
https://www.slido.com/support/ppi/how-to-change-the-design
https://www.slido.com/support/ppi/how-to-change-the-design


Energy Market Policy 
(EMP)

Slido Code: 2454348



Energy Market Policy: Status Update

•Progress has been delayed.  Likely to go well into 2026

•Member States sent comments on Recast CACM and SOGL 

CACM 2.0

•Timeline continues as expected

•ENTSO-E Market Integration Working Group Meeting held Nov 4&5

FCA 2.0

•Member States have instructed EC to draw a mandate for negotiations on UK Elec Trading Arrangements 
by end of 2025

•Specialised Committee on Energy Meeting

•UK & EU RAs provided an informal opinion on the MRLVC Report

•TSOs have requested to publish a non- confidential report on MRLVC by end of year

Post Brexit Market Arrangements



Audience Q&A

The Slido app must be installed on every computer you’re presenting from

https://www.slido.com/powerpoint-polling?utm_source=powerpoint&utm_medium=placeholder-slide
https://www.slido.com/support/ppi/how-to-change-the-design
https://www.slido.com/support/ppi/how-to-change-the-design


Long Duration Energy Storage 
(LDES)

Slido Code: 2454348



EirGrid LDES -  Procurement Consultation

• Consultation still live – closing date 5pm November 24th. 

➢ Access the consultation here: Long Duration Energy 
Storage (LDES) Procurement Mechanism Consultation | 
EirGrid Consultation Portal 

• Successful webinar held on 5th November, 190+ attendees 

• Questions & Answers and Webinar slides- emailed to all 
registered webinar participants on Fri 14th November 
and added as materials to the Consultation portal

• Relevant ECP timings update -CRU  information note 
published today 

▪ Pre-Application notification period for March 2026 ECP submissions – 
Deadline 16th December 2025

Slido Code: 2454348

https://consult.eirgrid.ie/en/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
https://consult.eirgrid.ie/en/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
https://consult.eirgrid.ie/en/consultation/long-duration-energy-storage-ldes-procurement-mechanism-consultation
https://cruie-live-96ca64acab2247eca8a850a7e54b-5b34f62.divio-media.com/documents/Electricity_Connection_Policy__Generation_and_System_Services_ECP-GSS.pdf
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Questions & Answers

Slido Code: 2454348



Future Power Markets: 
Further Engagement

28

Future FPM Events

Date/Time Event

11th December 2025

09:00 – 10:15am

December’s FPM Workshop – 

Online (MS Teams)

Slido Code: 2454348



Useful Contact Information 
Acronyms & Abbreviations



To raise an issue or query for the Future Markets Programmes:

Stakeholder Engagement: FPM Industry Workshop
Contacting FPM Programmes

Contact

SDP Queries (Scheduling & Dispatch Programme)

SchedulingandDispatch@Eirgrid.com
SchedulingandDispatch@soni.ltd.uk

LDES Queries (Long Duration Energy storage)
LDES@Eirgrid.com 

LDESProgramme@soni.ltd.uk 

FASS Queries (Future Arrangements for System Services)

FASS@Eirgrid.com
FASSProgramme@soni.ltd.uk

SMP Queries (Strategic Markets Programme)
SMP.PMO@Eirgrid.com

FPM Overall and EMP (Energy Market Policy)

FuturePowerMarkets@Eirgrid.com
futurepowermarketsNI@soni.ltd.uk

Information to Provide

• Your Name

• Your email & phone number

• Your organisation

• Topic of Issue/Query & Programme Name

• Description of the issue or query

• Any additional information to aid in 

understanding the issue or query

• (No requirement to email the same query to 

both EirGrid and SONI email addresses for a 

relevant programme)

mailto:SchedulingandDispatch@Eirgrid.com
mailto:SchedulingandDispatch@soni.ltd.uk
mailto:LDES@Eirgrid.com
mailto:LDESProgramme@soni.ltd.uk
mailto:FASS@Eirgrid.com
mailto:FASSProgramme@soni.ltd.uk
mailto:SMP.PMO@Eirgrid.com
mailto:FuturePowerMarkets@Eirgrid.com
mailto:futurepowermarketsNI@soni.ltd.uk


List of Acronyms:

ACER – Agency for the Cooperation of Energy Regulators

CACM – Capacity Allocation and Congestion Management

CBAM – Carbon Border Adjustment Mechanism

CRU – Commission for Regulation of Utilities

DECC - Department of Environment, Climate and Communications

DESNZ – Department for Energy Security and Net Zero

DfE – Department for the Economy

EMD – Electricity Market Design

ENTSO-E - European Network of Transmission System Operators for 
Electricity

ESB – Electricity Supply Board

ESO – Electricity System Operator

FASS – Future Arrangements for System Services

FCA - Forward Capacity Allocation

FPM – Future Power Markets

FPMDA – Future Power Markets Design Authority 

LDES – Long Duration Energy Storage

NESO - National Energy and System Operator

Ofgem – Office of Gas and Electricity Markets

PIR – Phased Implementation Roadmap

RAs – Regulatory Authorities 

REMA – Review of Electricity Market Arrangements

REMIT - Regulation on Wholesale Energy Market Integrity and 
Transparency

RfQ – Request for Quote

SDP – Scheduling and Dispatch Programme

SEM – Single Electricity Market

SEMC – Single Electricity Market Committee

SEMO – Single Electricity Market Operator

SME - Subject Matter Expert

SMP – Strategic Markets Programme

SONI – System Operator for Northern Ireland

UR – Utility Regulator



Thank You!

32


	Slide 1: Future Power Markets
	Slide 2: Future Power Markets Industry Workshop
	Slide 3: Improving Our Engagement: Slido Q&A
	Slide 4: 14th of October 2025 - In-Person FPM Workshop, Ballsbridge Thank you for attending and your participation!
	Slide 5
	Slide 6: Future Power Markets November’s Workshop Agenda
	Slide 7: EirGrid-ESB Networks  TSO-DSO Operating Model
	Slide 8: EirGrid-ESB Networks TSO-DSO Operating Model
	Slide 9
	Slide 10: Future Arrangements for System Services (FASS)
	Slide 11: FASS: Programme Summary Status
	Slide 12: FASS: Status of Business Design Papers
	Slide 13
	Slide 14: Scheduling & Dispatch Programme (SDP) 
	Slide 15: SDP: Programme Summary Update   
	Slide 16: SDP-02 (ESPS) Delivery Milestone Overview The below information provides an overview of the key cutover delivery milestones for the SDP-02 go-live.     
	Slide 17
	Slide 18: Strategic Markets Programme  (SMP)
	Slide 19: SMP: Programme Summary Status 
	Slide 20
	Slide 21: Energy Market Policy  (EMP)
	Slide 22: Energy Market Policy: Status Update
	Slide 23
	Slide 24: Long Duration Energy Storage (LDES)
	Slide 25: EirGrid LDES -  Procurement Consultation 
	Slide 26
	Slide 27: Questions & Answers
	Slide 28: Future Power Markets:  Further Engagement
	Slide 29: Useful Contact Information  Acronyms & Abbreviations
	Slide 30
	Slide 31: List of Acronyms:  
	Slide 32: Thank You!

