	
	
	
	
	

	Transmission Reinforcement
	Assumed Completion Date
	Scheduled Completion Date
	Actual Completion Date
	Revised Scheduled Competion Date (Sep 2012)

	
	(Month/Year)
	(Month/Year)
	(Month/Year)
	(Month/Year)

	* notes change to scheduled completion date since last update 
	
	
	
	

	Construction of Tarbert - Tralee No. 2 110kV line
	2011
	2011
	Nov-11
	n/a

	Corderry 110kV station busbar uprate
	30/09/2012
	30/09/2012
	
	30/09/2012

	Srananagh 220kV project
	31/12/2012
	31/12/2012
	
	31/12/2012

	Construction of Arva - Shankill No. 2 110kV line
	31/12/2012
	31/12/2012
	
	31/12/2012

	Cullenagh - Waterford 110kV line uprate
	31/12/2012
	31/12/2012
	
	31/12/2012

	Crane 110kV station busbar uprate
	31/12/2012
	31/12/2012
	
	31/12/2012

	Cathaleen's Fall - Srananagh No.1 110kV line uprate
	31/12/2012
	31/12/2012
	
	31/12/2012

	Cathaleen's Fall - Golagh T 110kV line uprate
	31/12/2012
	31/12/2012
	
	31/12/2012

	Butlerstown 110kV station busbar uprate
	2013
	2013
	
	2013

	Cathaleen's Fall - 110kV station busbar uprate
	2013
	2013
	
	2014*

	Cathaleen's Fall - Srananagh No. 2 110kV line uprate
	2013
	2014*
	
	2014

	Clashavoon - Knockraha 220kV line uprate
	2013
	2013
	
	2013

	Construction of Binbane - Letterkenny 110kV line
	2013
	2013
	
	2013

	Cullenagh - Great Island 220kV line uprate
	2013
	2013
	
	2013

	Ennis 110kV station busbar uprate
	2013
	2013
	
	2013

	Carrick-on-Shannon 110kV station busbar uprate
	2014
	2014
	
	2014

	Cathaleen's Fall - Clogher 110kV line uprate
	2014
	2014
	
	2014

	Clashavoon - Tarbert 220kV line uprate
	2014
	2014
	
	2015*

	Construction of Kilpaddoge - Moneypoint 220kV cable
	2014
	2014
	
	2015*

	Construction of Kilpaddoge 220/110kV station
	2014
	2014
	
	2015*

	Construction of North Kerry 220/110kV station
	2014
	2014
	
	2015*

	Drumkeen 110kV station sectionaliser
	2014
	2014
	
	2014

	Loop in of Cathaleen's Fall - Drumkeen 110kV line into the new Clogher 110kV station
	2014
	2014
	
	2014

	Moneypoint 220/110kV Station Project** 
	2014
	2014
	
	2015*

	Sligo 110kV station busbar uprate
	2014
	2014
	
	2014

	Ardnacrusha 110kV station refurbishment/replacement
	2015
	2015
	
	2015

	Clashavoon 220kV station busbar coupler uprate
	2015
	2015
	
	2015

	Clogher - Drumkeen 110kV line uprate
	2015
	2015
	
	2015

	Moneypoint 400/220kV Station Project
	2015
	2015
	
	2016*

	Sligo Srananagh No. 1 110kV line uprate
	2015
	2015
	
	2015

	Sligo Srananagh No. 2 110kV line uprate
	2015
	2015
	
	2015

	Letterkenny 110kV station busbar uprate
	2016
	2016
	
	2016

	New ATR updates - Sep 2012 
	
	
	
	

	Marina – Trabeg I 110kV line uprate
	n/a
	n/a
	
	2013

	Marina – Trabeg II 110kV line uprate
	n/a
	n/a
	
	2013

	Butlerstown – Cullenagh 110kV line uprate
	n/a
	n/a
	
	2013

	Charleville – Mallow 110kV line uprate
	n/a
	n/a
	
	2013

	Cullenagh – Dungarvan 110kV line uprate
	n/a
	n/a
	
	2013

	Rafeen – Trabeg I 110kV line uprate
	n/a
	n/a
	
	2014

	
	
	
	
	

	
	
	
	
	

	**Moneypoint 220/110kV Station Project was formerly called Moneypoint 220/110kV 250MVA transformer. The project descriptor for this ATR was changed to better reflect the totality of the project and no project elements are being changed. 
	
	
	
	

	
	
	
	
	



