(] %% Complete Mode Projects (Task Mame Duration Start Finizh June July August September October
b B | M B | M B | B | M | E B | M

1 0% Gate 3 Programme 727 days  Tue 15/07/08 Wed 29/06/11

2 75% CER 461 days| Thu 13/11/08 Thu 30/09/10

3 100% CER Proposed Direction U days Thu 13/11,/08 Thu 13411,/08

4 100% CER Final Direction U days Tue 16/1208 Tue 161208

2 100% CER confirm what conventional units and non GPA to add to ITC model and how U days Fri 160109 Fri 160109

B 100% Confirmation of final list of applications and MECs 11 days Fri 19512208 Fri 160109

7 100% Confirm transmission standard costs and lead times bd days Fr 200109 Fri 01,/05/09

g 100% Froposed Treatment of Conventional Applications 81 days| WWed 010409 Fri 24,0709

3 100% Final Direction on treatement of Conventional Applications 103 days|  Mon 27/007/09 Fri 15/12/09

10 100% Treatment of Renewable, Small and Low Carbon Generators outside the GPA 132 days|  Mon 19/01,/09 Fri 24,0709

11 100% Connection Policy 147 days| Mon 05/01,/09 Fri 31,0709

12 65% All-Island dispatch and scheduling 434 days  Mon 05/01/09 Thu 30/0910

13 100% Initial Consultation Paper 130 days|  Mon 05/01,/09 Wyed 0a/07 09

14 459% Froposed Direction 04 days Thu 090709 Thu 300910

13 98 % Joint Pricing Principles and Losses Paper 258 days  Mon 01/06/09 Thu 17/06/10

16 S5 % Decision Paper on Joing Pricing Principles 250 days | Mon 01,0609 Thu 170610

17 100% Losses policy for distnbution connected generators 163 days| Mon 01/06/0%9 Fri 290140

18 27% Contracts Process 215 days  Mon 31/08/09 Fri 16/07/10

19 100% D50 Standard Connection Agreement /8 days| Mon 31/05/09 Thu 1741209

20 0% Decision on the process for fixed contracts approach 25 days | Mon 31,/08/09 Fri 1607410

21 40% Froposed decision on Locational Signals Options, (includes Tlos & TLAFs) 127 days Fri 2771109 Fri 11,0610

22 100% Review Firm Access Results 89 days Fri 11/09/09 Thu 28/01110

23 100% 2010-2013 10 days Fri 11,0303 Thu 24/09/049

24 100% 20142017 10 days Fri 04,1203 Thu 17412209

23 100% 2018-2041 4 days Fri 150110 Wyed 200110

26 100% 20222025 4 days | Mon 250110 Thu 28/0140

27 94% DSO 595 days| Wed 21/01/09 Tue 21/06/11

28 99% Produce Shallow Connections 408 days Wed 21/01/09 Fri 10/09/10

24 100% Area K 135 days | WWed 210109 Fri 31,0703

30 100% Area D 178 days | WWed 210109 Thu 0140049

31 100% Area H2Z 152 days Tue D5/05/049 Fri 041203

32 100% Area H 187 days | Mon D2/03/09 Tue 24/11/09

33 100% Area B 195 days | Mon D9/02/09 Fri 13711039

34 100% Area E 283 days | WWed 210109 Fri 120310

33 100% Area 156 days Tue 0109049 Fri 230410

36 100% Area F 204 days | Mon 0506039 Wy'ed 070410

37 100% Area A 235 days Tue 04/08/049 flon 190710

38 95 % Area 5 153 days Tue 05/0140 Thu 120840

34 95 % Area 127 days  Mon 010240 Tue 030840

40 95 % Area | 135 days | Mon 0103410 Fri 1009/10

41 100% Initial Connection Leadtimes for Constraints Analysis U days Fri 31,0709 Fri 31,0709

42 100% DS0O Cluster Customer Connection Method Meetings 287 days Fri 01/05/09 Wed 30/06/10

23 64 % Application Fees 288 days  Tue 27/10/09 Fri 07/01/11

2k 100% Invoice fees for offers due to issue in 2009 4 days Tue 271009 Fri 2001009

al 100% Invoice fees for offers due to issue in 2010 Sdays  Mon 040140 Fri 050140

2t 0% Invoice fees for offers due to issue in 2011 Sdays Mon 03011 Fri 0701411

24 11% Issue Offers 367 days  Mon 14/12/09 Tue 21/06/11

B0 100% Area K 10 days|  Mon 14/1209 Fri 03,01,/10

B 100% Area D 10 days|  Mon 220310 Fri 020410

B2 0% Area H2Z 11 days Thu 1507410 Thu 2907410

B3 0% Area H 16 days Fri 27,08/10 Fri 17,03/10

B4 0% Area B 15 days |  WWed Z22/09/10 Wyed 1371010

B3 0% Area F 20 days |  Wed 274040 Tue 2341140

BB 0% Area E 20 days Tue 0802411 fon 0703411

&7 0% Area 15 days |  Wwed Z23/03/11 Wy'ed 130411

B3 0% Area A 15 days Fri 200511 Fri 1006411

B3 0% Area 5 25 days Fri 130511 Fri 170611

it 0% Area 15 days |  Wwed 25/05/11 Wed 1506/11

1 0% Area | 14 days | Wwed 01,/06/11 Tue 2106411

72 51% 150 727 days| Tue 15/07/08 Wed 29/06/11

73 100% ITC 378 days| Tue 15/07/08 Thu 28/01/10

3 47% Offer Process 516 days  Mon 25/05/09 Wed 29/06/11

G 100% Application checks 49 days| Mon 07/09/09 Fri 13/11/09

i 100% Initial Connection Method Dicussion Meetings 184 days  Mon 25/05/09 Mon 22/02/10

104 100% Publish Offer Leadtimes and Firm Access Quantities 20 days Fri 18/12/09 Fri 29/0110

103 67% Application Fees 294 days Fri 16/10/09 Fri 07/01/11

103 100% Invoice fees for offers due to 1ssue in 2009 5 days Fri 161009 Thu 221009

110 100% Invoice fees for offers due to issue in 2010 Sdays  Mon 040140 Fri 050140

111 0% Invoice fees for offers due to issue in 2011 Sdays Mon 03011 Fri 0701411

112 44% Prepare and Issue Offers 458 days ' Tue 04/08/09 Fri 17/06/11

113 100% Area K 82 days  Tue 04/08/09 Thu 26/11/09

114 100% Ds0 82 days Tue 04/08/049 Thu 26411049

113 100% T=0 81 days Tue 04/08/049 W'ed 25/11,/09

116 100% Area D 99 days Fri 02/10/09 Thu 04/03/10

117 100% Ds0 99 days Fri 02/1003 Thu 0403410

118 97 % Area HZ 155 days ' Mon 07/12/09 Thu 29/07/10

114 100% Ds0 130 days | Mon 0711209 Thu 240610

120 95 % T=0 155 days | Mon 0711209 Thu 2907410

121 85% Area H1 198 days Wed 25/11/09 09/

122 92 % Ds0 168 days | Wed 25/11/09

123 /8% T=0 198 days | Wed 25/11/09

124 8% Area B 222 days  Mon 16/11/09 M0,

123 84 % Ds0 192 days | Mon 16/11/09 Tue 310810

126 /3% T=0 222 days  Mon 16/11,/03 Wyed 1371010

127 47% Area F 160 days Thu 08/04/10 Tue 2311110 I

128 51% Ds0 140 days Thu 08/0440 Tue 2600 -

1249 44 % T=0 160 days Thu 08/0440 Tue 2341140

130 40°% Area E 240 days'  Mon 15/03/10 Mon 07/03/11

131 45% Ds0 195 days | Mon 1503110 Plon 03,001,117 e

132 6% T=0 20 days| Mon 1503410

133 3% Area J 249 days  Thu 08/04/10 104,

134 32% Ds0 219 days Thu 08/0440 Plon 280211

133 29% T=0 249 days Thu 08/0440 Wed 13/04/11 98

136 0% Area A 218 days| Tue 20/07/10 Fri 10/06/11

137 0% Ds0 188 days Tue 20007410 Wyed 2704/11

138 0% T=0 218 days Tue 20007410 Fri 1006411

133 0% Area G 181 days Fri 13/08/10 Thu 12/05/11

140 0% Ds0 181 days Fri 1303/10 Thu 12105411

141 0% Area C 213 days| Wed 04/08/10 Fri 17/06/11

142 0% Ds0 196 days | Wed 04/08/10 Tue 24/05/11

143 0% T=0 M3 days  Wed 04,05/10 Fri 170611

144 0% Area l 173 days  Mon 130910 Tue 31/05/11

143 0% Ds0 173 days | Mon 1309410 Tue 3105/ 1

146 91% Constraints Information 446 days  Tue 01/09/09 Wed 29/06/11

147 100% Ferfarm Constraint Studies 123 days Tue 010905 Fri 050310

148 0% Publish Reports 315 days | Fri 19/03/10 | W d 29/(06,/1 ' S S

143 0% Publish Report for Region K 1 day Fri 1903410 Fri 1903410 ' ' ' ' '

130 0% Fublish Report for Region D 1 day Fri 200410 Fri 20/0410

1321 0% Fublish Report for Region H2 1 day Fr Ob/A08M10 Fri Ob/08M10 E

132 0% Fublish Report for Region H1 1 day Fri 240940 Fri 240910 E

133 0% Fublish Report for Region B 1 day Fri 2211040 Fri 2211040

124 0% Fublish Report for Region F 1 day Fri 26511410 Fri 26/1140

1333 0% Fublish Report for Region E 1 day Fri 110311 Fri 11,0311

1326 0% Fublish Report for Region J 1 day Fri 15/04/11 Fri 15/04/11

137 0% Fublish Report for Region A 1 day Fri 1706411 Fri 1706411

1328 0% Fublish Report for Region G 1 day Fri 2406411 Fri 2406411

138 0% Fublish Report for Region C 1 day Fri 2406411 Fri 2406411

160 0% Fublish Report for Region | 1 day| ‘Wed 29/06/11 Wyed 2906411




