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RAG Status Key

Milestone Achieved

Milestone Achievable within 3 months of PR5 Baseline

Milestone Achievable within 12 months of PR5 Baseline

Milestone Achievable outside of 12 months of PR5 Baseline

* The timeline for this project is currently being updated.  Additional information will be provided in the next quarterly update.

** Energisation date Not Applicable

*** Local Security of Supply (LSoS) Incentive Plan Projects

**** Energisation date represents the final energisation date. All 220 kV elements are scheduled to be completed by 2031, with remaining scope inclusive of all 110 kV circuit transfers to take place 

between 2031 and 2035

Projects highlighted in yellow are new projects or changes since last publication

Network Delivery Portfolio

381

Reporting Period:

Q1 2025

Footnote:

Milestones dates highlighted in bold with white fonts represent changes to milestone dates since the last publication.

Gateway 3 / Capital Approval (GW3/CA)

Once the grid requirements have been identified and 
assessed, the project is then approved by submitting the 
Gateway 3 Paper. At this point, milestone dates for the 
subsequent gateways are set.

Gateway 6 / Project Agreement (GW6/PA)

This is when the final deliverables of the project are formally agreed and the project is handed 
over to ESB Networks to deliver the agreed solution.

Energisation (EI)

The Energisation date is when the work is substantially 
complete, the project has been energised and is ready to 
transfer power. The energisation of new plant and equipment 
requires an 'outage' to enable the commissioning teams to 
work safely.

Disclaimer
Dates shown in the Network Delivery Portfolio are based on an unconstrained scenario and are, therefore, indicative and subject to change. Information in these documents with reference to completion dates (Energisation (EI) Dates, Estimated Completion D ates, 
Forecast Completion Dates and Indicative Completion Dates) has been prepared with all reasonable care and diligence. 

EirGrid is focused on completing reinforcements which give us most benefit and have the highest degree of deliverability. Customer connection programmes are also subject to change, and we are focused on delivering demand and renewable customer connections 
which support economic and social development while meeting government targets. 

While all reasonable care has been taken to prepare this document, and the accompanying Network Delivery Portfolio (NDP) dataset, we can make no guarantee to the quality, accuracy and completeness of the information herein. We do not accept responsibili ty for any 
loss associated with the use of this information. Use of these documents and the information they contain is at the user’s own risk. Information in these documents does not amount to a recommendation as regards to any possible investment. Before taking a business 
decision based on the content of these NDP documents, we advise that interested parties seek separate and independent opinionin relation to the matters covered by these documents. 

All outage information is published here: https://www.eirgridgroup.com/customer-and-industry/general-customer-information/outage-information/
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Project Code Project Name GW3 (CA) GW6 (PA) Energisation (EI) 

CP0466 North South 400 kV Interconnector - RoI 21/09/2016 03/02/2026 06/10/2031

CP0501 Clashavoon- Dunmanway 110 kV Line - New Line 12/09/2009 18/12/2013 11/09/2020

CP0580 Carrickmines 220 kV GIS Development 15/12/2007 14/02/2012 10/10/2021

CP0585 Laois Kilkenny (Coolnabacky) 400 kV Station - New Station & Associated Lines & Station Works 16/04/2008 17/06/2016 02/11/2026

CP0622 Tarbert 220 kV Station Upgrade 29/05/2012 16/12/2014 07/03/2025

CP0624 Killonan 220 kV Station Refurbishment - Killonan Station Works 30/09/2011 01/04/2019 16/11/2027

CP0644 Bracklone 110 kV Station - DSO 19/03/2020 01/06/2022 01/06/2026

CP0646 Finglas 110 kV Station Redevelopment 28/08/2009 24/08/2012 30/10/2026

CP0647 Kilpaddoge 220-110 kV station 01/07/2009 30/07/2012 30/06/2022

CP0668 Corduff - Ryebrook 110 kV line uprate 29/04/2011 10/05/2013 02/06/2023

CP0692 Inchicore - 220 kV GIS Station Upgrade 21/09/2016 20/03/2019 30/11/2026

CP0693 Baroda 110 kV station - 2 x110 kV Trafo Bays DSO 14/06/2019 10/01/2020 01/04/2027

CP0724 Thornsberry 110KV Station Busbar uprate 01/03/2011 07/11/2012 30/11/2023

CP0726 Kilpaddoge - Knockanure 220 kV cable 10/03/2011 16/03/2016 30/06/2022

CP0741 Trabeg 110 kV station - uprate 2 x 110 kV transformer bays and control room extension DSO 03/06/2020 29/04/2021 03/05/2027

CP0749 Offshore Placeholder Project* 27/03/2020

CP0763 Clashavoon - Tarbert 220 kV line uprate 21/12/2011 20/03/2015 04/11/2022

CP0771 Castlebar 110 kV station busbar uprate 07/05/2013 25/01/2016 31/08/2022

CP0792 Finglas 220 kV Reconfiguration Project 22/04/2015 11/03/2018 31/10/2026

CP0794 Aghada 220 kV Station Busbar Reconfiguration 21/12/2012 16/12/2014 30/11/2021

CP0796 Knockraha station & installation of additional couplers 21/09/2016 30/09/2016 28/11/2026

CP0799 Louth 220 kV Station Refurbishment 25/09/2013 12/03/2020 28/02/2029

CP0808 Maynooth 220 kV Station Reconfiguration 16/03/2021 05/12/2024 22/12/2031

CP0813 Trien 110 kV Station Works 04/04/2019 22/10/2021 26/06/2025

CP0816 North Connacht 110 kV Project 12/09/2018 20/12/2023 03/04/2028

CP0817 Flagford - Sliabh Bawn 110 kV circuit uprate 18/02/2021 02/06/2022 20/06/2025

CP0823 Maynooth - Turlough Hill 220 kV line refurbishment 30/06/2017 04/12/2025 15/03/2027

CP0824 Moneypoint - Oldstreet 400 kV line refurbishment 17/09/2014 20/06/2018 30/06/2023

CP0825 Oldstreet  Woodland 400 kV Line refurbishment 25/03/2013 19/03/2015 07/07/2023

CP0829 Clashavoon Macroom No1 110 kV circuit & associated station works & 250 MVA transformer 25/06/2014 16/01/2018 26/11/2021

CP0835 Coolnabacky - Portlaoise 110 kV line uprate 30/05/2018 13/03/2026 15/12/2026

CP0837 Bellacorrick 110 kV Station T141 Uprate 10/12/2014 07/12/2018 10/11/2023

CP0839 Moy 110 kV Station reconfiguration and busbar uprate 30/09/2014 07/10/2015 16/12/2024

CP0841 Arva - Carrick-on-Shannon 110 kV line uprate 21/05/2020 15/12/2021 29/11/2027

CP0848 Castlebar-Cloon 110 kV Line Uprate-Refurb 16/09/2020 20/12/2023 30/11/2026

CP0857 Paint Towers Nationwide and refurbish Kilbarry Marina double circuit 17/02/2014 24/11/2014 30/10/2026

CP0866 Great Island - Kellis 220 kV Line Uprate 16/11/2022 02/12/2025 29/11/2029

CP0867 Flagford - Louth 220 kV Line Refurbishment 20/04/2015 30/04/2020 29/11/2027

CP0868 Knockraha - Raffeen 220 kV line refurbishment 30/10/2015 25/09/2019 27/07/2021

CP0869 Maynooth - Woodland 220 kV line uprate 15/08/2019 17/12/2020 04/10/2024

CP0871 Galway 110 kV Station Redevelopment Project 21/06/2017 21/12/2018 16/07/2025

CP0872 West Dublin (Castlebagot 220 kV Station) 07/07/2014 17/05/2017 17/12/2024

CP0873 Dunstown - Moneypoint 400 kV Refurbishment 20/06/2014 05/12/2019 30/11/2026

CP0878 Binbane 110 kV Station - Gate 3 DSO Wind Generation 16/07/2014 25/05/2018 10/06/2022

CP0883 Ballyvouskill Knockanure 220 kV Line Uprate 24/02/2016 28/09/2018 19/09/2022

CP0894 Great Island 110-38 kV trafo DSO and bay works 10/03/2015 11/07/2016 02/07/2021

CP0901 Kilbarry - Knockraha 110 kV No 2 Line Refurbishment 13/05/2020 03/10/2022 10/11/2026

CP0902 Tarbert - Trien 110 kV No 1 Line Refurbishment 15/03/2016 27/09/2017 30/11/2022

CP0903 Cloon - Lanesboro 110 kV No 1 Line Refurbishment 15/06/2016 10/09/2020 05/10/2022

CP0905 Louth - Rathrussan 110 kV No 1 Line Uprate 25/05/2016 30/06/2022 29/10/2025

CP0907 Dalton 110 kV Busbar 01/10/2021 06/09/2023 18/10/2027

CP0917 Prospect Tarbert 220 kV Cable Replacement Project 16/06/2021 16/01/2026 31/01/2028

CP0919 Lanesboro 110 kV Station Redevelopment Project 28/12/2017 30/06/2020 30/11/2029

CP0933 Thurles 110 kV Station - Statcom 22/10/2015 19/10/2020 18/01/2024

CP0934 Ballynahulla 220-110 kV Station - Statcom 22/10/2015 04/07/2019 21/11/2023

CP0935 Ballyvouskill 220-110 kV Station - Statcom 22/10/2015 04/07/2019 12/10/2023

CP0936 Knockanure Reactor 15/08/2015 15/04/2019 01/11/2021

CP0945 Great Island Kilkenny 110 kV Uprate 31/03/2017 13/12/2019 30/06/2022

CP0949 Kilnap 110 kV GIS Station 14/02/2017 04/03/2021 10/11/2026

CP0966 Kildare Meath*** 24/03/2021 29/09/2025 12/03/2029

CP0967 Moneypoint 400 kV Series Capacitor 31/08/2015 30/06/2025 18/03/2028

CP0968 Dunstown 400 kV Series Capacitor 15/06/2016 13/12/2023 01/07/2027

CP0969 Oldstreet-Woodland 400 kV Series Capacitor 15/06/2016 13/12/2023 09/08/2027

CP0970 Cross Shannon 400 kV Cable 21/09/2016 16/12/2021 20/05/2026

CP0972 Wexford 110 kV Busbar Uprate 21/09/2016 14/05/2018 13/07/2021

CP0973 Knockraha Short Circuit Rating Mitigation 03/11/2016 21/06/2019 30/11/2026

CP0982 Flagford Sligo Capacity Needs* 16/06/2025

CP0983 Point on Wave Controller for Glanagow 220 kV Station 04/08/2016 23/05/2017 10/11/2026

CP0984 Belcamp Shellybanks 220 kV Cable 01/07/2016 15/07/2020 10/09/2025

CP1000 Lanesboro - Mullingar 110 kV Thermal Uprate 29/01/2021 24/09/2024 26/11/2026

CP1001 Corduff - Finglas 1 & 2 220 kV line refurbishment 10/11/2022 28/03/2024 30/10/2026

CP1002 Cushaling - Newbridge 110 kV Thermal Uprate 30/03/2023 19/12/2025 30/11/2029

CP1003 Cushaling - Portlaoise 110 kV line uprate 05/07/2023 06/03/2026 30/11/2029

CP1004 Killonan - Limerick No 1 110 kV Uprate 11/09/2024 30/09/2026 30/11/2029

CP1009 Cruiserath 220kV Station 29/09/2017 25/11/2020 29/06/2022

CP1011 Carrickalangan 110 kV station 26/07/2019 18/12/2020 29/07/2022

CP1014 Gemini (Snugborough) Phase 2 19/04/2018 22/02/2019 17/12/2021

CP1017 400 kV Voltage Uprate Trial 25/09/2017 28/04/2020 31/03/2022

CP1019 Cashla Tynagh 220 kV Line Fibre Wrap 08/09/2017 11/06/2018 30/04/2021

CP1020 Blundelstown 110 kV Station (Blundelstown Solar) 26/01/2018 11/09/2020 31/08/2023

CP1021 East Meath - North Dublin Reinforcement*** 07/06/2022 04/09/2025 14/12/2029

CP1022 Maynooth - Turlough Hill PLC Replacement 22/06/2018 06/12/2019 10/10/2025

CP1023 Letterkenny station redevelopment* 17/06/2021 22/12/2025 28/09/2029

CP1025 Corduff 110 kV Station Development Project 03/05/2018 17/05/2019 27/05/2021

CP1029 Capital Project 1029 15/05/2019 31/10/2019 31/01/2023

CP1031 Flagford 220 kV Station Sprecher & Schuh CB Replacement 30/06/2018 11/07/2019 25/11/2024

CP1032 Cashla 220 kV Station Sprecher & Schuh CB Replacement 30/06/2018 11/07/2019 30/11/2026

CP1037 Kilbarry Line Conflicts 05/07/2018 20/11/2019 19/03/2021

CP1040 Rosspile 110 kV station 06/11/2018 15/07/2021 24/10/2022

CP1041 Timahoe 110 kV Station (Timahoe North Solar Farm) 06/11/2018 21/10/2021 24/07/2025

CP1047 Oweninny Power 2 05/11/2020 01/12/2021 01/12/2023

CP1048 Power Flow Control Scheme 04/02/2021 15/12/2025 29/11/2027

CP1049 Bracetown 220 kV Station (Clonee Phase 3) 14/06/2019 30/01/2020 30/06/2021

CP1051 Gallanstown 110 kV Station 06/11/2018 19/11/2020 08/08/2022

CP1058 Shannonbridge A - New 220 kV transformer bay 16/05/2019 12/06/2020 30/04/2021

CP1059 Raghra 220 kV Station (Shannonbridge B) 28/05/2021 12/10/2022 31/05/2025

CP1060 Loughteague 110 kV solar farm 03/06/2020 05/11/2021 30/11/2026

CP1062 Drombeg Solar - 110 kV Station 28/06/2019 17/12/2020 18/08/2025

CP1064 Finglas Pantograph Replacement Project 20/12/2019 12/11/2020 31/10/2026

CP1065 ESB GWM - T104 Ardnacrusha 06/12/2018 11/04/2019 12/08/2021

CP1068 Tullabeg Solar 110 kV Station (Tullabeg Solar Farm) 05/09/2019 01/04/2021 20/12/2023

CP1069 Ballinknockane 110 kV Station (Ballinknockane Solar Farm) 16/05/2019 24/12/2020 30/04/2026

CP1073 Croaghaun West 110 kV Station (Oweninny 3 Wind Farm) 02/07/2020 07/05/2025 04/04/2028

CP1075 Kelwin Power Plant Phase 2 09/09/2019 22/09/2020 30/11/2020

CP1077 Temporary 50 Mvar reactor in Ballyvouskil 01/08/2019 18/11/2020 22/10/2021

CP1078 Lanesboro – Sliabh Bawn 110 KV Line Uprate 18/02/2021 06/03/2024 12/08/2026

CP1079 Binbane - Cathaleen_s Fall 110 kV Line uprate 29/01/2021 07/06/2023 18/10/2024

CP1083 Gorman Energy Storage 07/11/2019 17/12/2020 18/12/2021

CP1084 Lisdrumdoagh 110 kV Battery Storage 06/02/2020 26/05/2021 19/12/2021

CP1085 Aghada Battery Storage 05/12/2019 22/03/2021 03/12/2021

Projects which are on hold are not included in this report
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Project Code Project Name GW3 (CA) GW6 (PA) Energisation (EI) 

CP1086 Dunstown T4201 and Woodland T4201 Transformer replacement 01/05/2023 17/12/2024 30/10/2028

CP1087 Porterstown Battery Storage 02/07/2020 22/03/2021 04/02/2022

CP1088 Loughtown 220kV Station (Greenlink Interconnector Ltd) 20/02/2020 22/06/2022 06/12/2024

CP1089 Clutterland 110kV Station Phase 1 03/06/2020 31/08/2021 11/10/2022

CP1090 Oldbridge 110kV Station 27/11/2020 18/06/2021 04/11/2023

CP1091 New 400 220 kV Transformer for Moneypoint Sub-Station 18/12/2019 02/10/2020 10/11/2023

CP1092 New 400 kV Strategic Spare Transformer 29/01/2020 15/12/2022 16/11/2027

CP1093 Barnageeragh 110 kV Station* 09/03/2020 22/12/2020

CP1094 Buffy 110 kV Station 10/02/2020 19/11/2020 05/05/2023

CP1096 Transformer protection upgrade, 6 Stations 10/02/2020 02/10/2020 29/11/2027

CP1099 Lisheen 110 kV Station (Lisheen 3 Windfarm) 25/06/2020 31/07/2021 18/11/2022

CP1100 Finglas - North Wall Cable Replacement*** 28/06/2022 19/12/2024 02/07/2029

CP1101 Mullagharlin 110 kV Station - 2 New DSO Transformer Bays 04/03/2020 06/08/2020 17/12/2021

CP1102 Grange Castle South Aungierstown 110 kV Station 13/05/2020 08/10/2021 12/05/2023

CP1103 Corduff FlexGen 02/04/2020 26/07/2022 07/02/2024

CP1104 Pollaphuca Refurbishment Project 08/09/2023 28/08/2025 29/05/2028

CP1105 Poolbeg BESS 16/04/2020 22/04/2022 12/06/2023

CP1106 Poolbeg FlexGen 16/04/2020 20/01/2022 06/11/2023

CP1109 Gorman and Connected Stations 220-110 kV Protection Upgrade 13/05/2020 25/06/2021 15/09/2025

CP1111 Ballydine, Cahir and Connected Stations 110 kV Protection Upgrade 21/05/2020 18/07/2021 27/11/2026

CP1112 Limerick and Connected Stations 110 kV Protection Upgrade 21/05/2020 19/12/2023 30/11/2027

CP1113 Corduff 220 kV Station Deep Works 17/08/2020 02/06/2021 09/05/2025

CP1114 Platin and Connected Stations 110 kV Protection Upgrade 13/05/2020 18/08/2021 30/04/2026

CP1115 Drybridge and Connected Stations 110 kV Protection Upgrade 13/05/2020 16/04/2021 30/11/2026

CP1116 Tipperary, Cahir and Connected Stations 110 kV Protection Upgrade 13/05/2020 14/07/2021 20/11/2026

CP1117 Irishtown FlexGen-BESS 25/06/2020 22/04/2022 20/12/2023

CP1119 Cashla Flagford 220 kV Line Refurbishment 26/02/2021 17/12/2024 08/12/2026

CP1120 Cloncreen 110 kV Station 06/08/2020 20/05/2021 01/08/2022

CP1121 Arklow Lodgewood Line Uprate 26/02/2025 02/02/2027 01/07/2030

CP1122 Physical Security of Transmission Stations - Dublin Region** 01/09/2020 08/12/2023

CP1123 Physical Security of Transmission Stations - South Region** 07/05/2021 08/12/2023

CP1124 Physical Security of Transmission Stations - North Region** 11/06/2021 08/12/2023

CP1125 Physical Security of Transmission Stations - Central Region** 14/07/2021 08/12/2023

CP1126 Mully Graffy 110 kV Station (Mully Graffy Windfarm) 06/08/2020 30/04/2026 02/11/2026

CP1127 Lenalea 110 kV Station (Lenalea Windfarm) 01/10/2020 05/10/2021 04/08/2023

CP1128 Ballynanelagh 110kV Substation 04/11/2021 31/12/2025 26/01/2027

CP1129 Aghada BESS 02 (ESB G&T) 05/11/2020 17/12/2021 02/02/2024

CP1130 Cloghan Wind Farm - New 110 kV Transformer Bay 06/08/2020 05/08/2021 07/11/2022

CP1131 Gillinstown Solar (Garballagh 110 kV Station) 05/11/2020 17/12/2021 10/02/2023

CP1132 Cow Cross New 110 kV Transformer 02/09/2020 07/10/2021 05/03/2025

CP1135 Golagh Windfarm Modification 05/11/2020 03/09/2021 01/04/2022

CP1136 Deenes 110 kV Station (Gaskinstown Solar Farm) 19/11/2020 14/12/2022 27/02/2025

CP1137 Carlow, Kellis 110 kV Protection Upgrade 01/10/2020 01/09/2021 10/11/2028

CP1139 Sligo & Srananagh 220 & 110 kV Protection upgrade 01/10/2020 16/07/2021 30/11/2027

CP1140 Athy, Carlow and Connected Stations 110 kV Protection Upgrade 01/10/2020 16/07/2021 10/11/2026

CP1141 Kellis Station 220 kV & 110 kV Protection Upgrade 01/10/2020 01/09/2021 10/11/2027

CP1142 Firlough 110 kV Station (Firlough WF) 04/02/2021 30/04/2026 30/06/2027

CP1143 Derrylahan 110 kV Station (Blackwater Bog Solar) 06/05/2021 15/06/2026 17/02/2027

CP1144 Kinnegad 110 kV station, Derryiron 110 kV bay conductor uprate 22/01/2021 04/11/2021 26/11/2026

CP1145 Rathnaskilloge 110 kV Station (Rathnaskilloge Solar Farm) 07/01/2021 28/11/2022 25/11/2024

CP1146 Carrickmines - Poolbeg 220 kV Cable Replacement*** 16/12/2021 20/05/2027 20/06/2029

CP1149 Newbridge - Cushaling 110 kV line, Stations bay conductors and lead-in conductor uprate 22/01/2021 04/11/2021 10/11/2026

CP1150 Inchicore - Poolbeg 2 220 kV Cable Replacement*** 16/12/2021 27/04/2026 28/12/2029

CP1152 Arva and Connected Stations 110 kV Protection Upgrade 12/11/2020 01/09/2021 14/12/2027

CP1153 Oldstreet Tynagh & Cashla 400 kV and 220 kV Protection Upgrade 12/11/2020 05/08/2021 30/11/2026

CP1154 Belcamp Land Acquisition** 19/11/2020 28/03/2025

CP1155 Glenree - Moy 110 kV Line Uprate 15/04/2021 20/12/2023 30/09/2025

CP1156 Sligo 110 kV Station - Shrananagh 1 & 2 Bay uprates 18/06/2021 04/04/2022 30/11/2026

CP1157 Inchicore - Poolbeg 1 220 kV Cable Replacement*** 20/12/2021 07/04/2026 16/08/2029

CP1158 Rattin 110 kV Station (Clonfad Solar) 19/01/2021 22/12/2022 03/11/2025

CP1159 Cullenagh and connected stations protection upgrade 04/12/2020 04/11/2021 29/11/2027

CP1160 Coolroe, Inniscarra & connected stations protection upgrade 04/12/2020 04/11/2021 30/07/2025

CP1161 Cathaleens Fall and connected stations 110 kV protection upgrade 04/12/2020 01/12/2021 30/11/2027

CP1162 Irishtown, Shellybanks and connected stations 220 kV protection upgrade 04/02/2021 04/11/2021 30/11/2026

CP1163 Butlerstown, Killoteran & Waterford 110 kV protection upgrade 04/02/2021 04/11/2021 10/11/2026

CP1164 West Cork 110 kV protection upgrade 04/02/2021 03/02/2022 30/11/2026

CP1166 Gorman - Platin 110 kV line uprate 18/03/2021 19/06/2025 19/08/2026

CP1167 Drybride - Oldbridge - Platin 110 kV line uprate 18/03/2021 27/10/2023 25/11/2025

CP1168 Cashla-Salthill 110 kV Thermal Uprate 18/03/2021 02/07/2025 30/06/2026

CP1172 Crane - Wexford 110 kV Line uprate 17/06/2021 09/10/2023 30/11/2026

CP1173 Glencloosagh Phase 1 - Rotating Stabiliser 06/05/2021 30/06/2025 11/09/2026

CP1174 Aghaleague 110 kV Station 02/03/2022 30/06/2026 31/12/2027

CP1175 Kishoge 110 kV Station (Winthrop Engineering) 09/08/2021 19/03/2024 11/12/2024

CP1177 Whitegate 110 kV Station Refurbishment Project 30/06/2025 03/09/2026 01/12/2028

CP1181 Corduff Platin 110 kV Line Conflict 30/08/2021 06/05/2022 30/10/2023

CP1182 Transformer Restoration Project 31/03/2023 05/03/2025 30/11/2029

CP1183 Mooretown 220 kV Station 06/04/2022 22/12/2025 13/07/2027

CP1186 Agannygal, Ennis and connected stations 110 kV Protection Upgrade 05/08/2021 08/09/2022 22/12/2026

CP1188 Kilcarbery 110 kV Station (Profile Park Power Co 1 Ltd) 08/07/2021 03/12/2024 07/08/2026

CP1190 Poolbeg 220 kV Station* *** 16/12/2021 06/12/2024 22/12/2028

CP1191 Cashla-Galway 110 kV cot 1 Line uprate* 21/11/2022 10/03/2026 30/11/2029

CP1194 Woodland 400 kV Station Redevelopment 21/03/2022 14/12/2023 30/11/2028

CP1195 Turlough Hill 220 kV Station Refurbishment 06/09/2023 01/07/2026 03/12/2029

CP1196 Arklow - Ballybeg - Carrickmines 110 kV capacity Needs 16/05/2024 09/07/2027 19/12/2031

CP1197 Dunstown Asset Replacements 31/12/2021 19/12/2023 03/12/2029

CP1198 Barnakyle MIC Increase 27/10/2022 02/08/2025 30/06/2026

CP1199 Derryiron - Thornsberry 110 kV Line Uprate 19/11/2021 20/12/2023 25/10/2027

CP1200 Carrickmines Area 220 kV Cable Ducting** 30/09/2021 20/12/2022

CP1201 Bogtown 110 kV Station (Moanvane Windfarm) 07/10/2021 10/11/2022 15/05/2024

CP1202 Raffeen Land acquisition** 25/03/2024 20/12/2025

CP1207 Lisheen - Thurles 110 kV Protection Upgrade 04/11/2021 25/10/2022 30/07/2027

CP1209 Brown Boveri Circuit Breaker Replacements 31/03/2022 20/12/2023 01/12/2028

CP1211 Bandon Dunmanway 110 kV circuit thermal capacity 21/01/2022 07/08/2024 04/12/2026

CP1212 Bandon Raffeen 110 kV circuit thermal capacity 28/01/2022 05/09/2024 31/12/2027

CP1213 Belcamp 220 kV Busbar Extension* *** 15/12/2021 28/03/2025 23/12/2027

CP1214 Fingal to East Meath Grid Reinforcement* *** 17/12/2024

CP1215 Knockraha station Celtic IC Non contested works 23/02/2022 10/11/2023 31/12/2026

CP1216 Poolbeg - North Wall 220 kV Cable Replacement*** 31/05/2022 06/07/2026 05/10/2029

CP1217 Philipstown 110 kV Station (Cushaling Wind Farm) 03/02/2022 06/10/2023 18/07/2025

CP1219 Lickny 110 kV Station (Coole Wind Farm) 01/02/2022 30/03/2026 21/08/2028

CP1220 Garrintaggart 110 kV Station - Pinewoods Wind Farm 01/02/2022 31/01/2024 11/12/2026

CP1221 Mulgeeth 110 kV Station - Drehid Wind Farm 01/02/2022 31/03/2026 14/08/2028

CP1222 Knockraha 220 kV Transformer Replacement 19/01/2022 15/12/2022 05/11/2027

CP1223 Bandon 110 kV Busbar Rating Needs 03/05/2023 01/04/2025 09/06/2028

CP1224 Lysaghtstown 110 kV Station 03/02/2022 02/03/2023 21/12/2023

CP1225 Finglas - Corduff 220 kV Protection Upgrade 03/02/2022 13/12/2022 30/11/2026

CP1226 Kildare Dublin Grid Reinforcement* *** 01/08/2025

CP1227 Cashla and Connected Stations 220 kV & 110 kV  Protection Upgrade 02/02/2022 21/09/2022 30/11/2026

CP1228 Shannonbridge and Connected Stations 220 kV & 110 kV Protection Upgrade 03/02/2022 26/09/2022 30/11/2026

CP1229 Lislea 110 kV Station - Drumlins WF 29/04/2022 22/12/2022 09/12/2023

Projects which are on hold are not included in this report
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CP1230 Darndale 110kV Station Phase 2* 17/06/2022 19/12/2022

CP1231 Knockdrin 110 kV Station (Yellow River Wind Farm) 07/04/2022 05/09/2023 15/09/2025

CP1232 Derryiron 110 kV Busbar Uprate 29/04/2022 05/07/2023 25/07/2025

CP1233 Donegal - Srananagh Corridor* 30/06/2025

CP1234 Laurencetown 110 kV Station (Clonin North Solar Farm) 07/04/2022 16/10/2023 14/11/2025

CP1235 Louth - Woodland 220 kV Uprate 28/04/2022 18/12/2024 03/12/2029

CP1236 Timoney 110 kV Station* 07/07/2022 06/03/2024

CP1237 Ferry View 110 kV Station (Knockranny Wind Farm) 07/07/2022 10/12/2026 11/01/2028

CP1238 Arklow 220 kV Station Redevelopment**** 20/04/2023 19/06/2026 02/08/2035

CP1240 Coumaclovane Solar Extension 31/08/2022 30/09/2025 30/10/2026

CP1241 Belcamp BSP Transfer 01/09/2022 31/05/2024 01/07/2026

CP1242 Great Island 220-110 kV transformer upgrades 07/12/2022 20/12/2023 01/11/2028

CP1244 North Arklow Solar Plus Storage 06/10/2022 07/02/2024 30/06/2026

CP1245 Castletreasure 110 kV Station (Ballinrea Solar Park) 09/09/2022 12/12/2024 23/06/2026

CP1246 Coomnaclohy 110 kV Station (Knocknamork Wind and Solar Park) 07/07/2022 30/09/2025 03/09/2026

CP1247 New Ballyvouskill 220-110 kV Transformer 10/05/2022 28/08/2023 23/12/2026

CP1248 Harlockstown Solar (Gallanstown Extension) 01/06/2022 20/12/2023 08/03/2024

CP1249 Porterstown Battery Phase 2 01/06/2022 10/11/2023 31/03/2026

CP1250 Sprecher and Schuh Circuit Breaker replacement 09/10/2023 11/11/2025 12/03/2030

CP1251 North Wall Station refurbishment* *** 03/07/2024 17/12/2025 01/05/2029

CP1255 Castlelost FlexGen 04/05/2022 28/08/2023 30/09/2025

CP1256 Greener Ideas Profile Park 05/05/2022 17/05/2024 02/07/2025

CP1257 Kilshane Power Station 05/05/2022 08/08/2025 27/04/2026

CP1259 Cuilleen Power 05/05/2022 06/03/2024 31/07/2025

CP1260 Dennistown 110 kV Station (Tracystown Solar) 30/05/2022 16/07/2024 01/06/2026

CP1262 Shanonagh 110kV Station 10/11/2022 15/08/2025 01/11/2027

CP1264 Rhode ESS (DSO) 23/06/2022 01/09/2023 26/06/2026

CP1265 Corkagh 110kV Station Phase 2 26/07/2022 06/10/2023 24/07/2025

CP1267 Arklow 220kV - DSO Ballymanus WF 30/09/2022 06/11/2023 01/04/2026

CP1268 Dunfirth 110kV - DSO Dysart PV 30/09/2022 15/01/2025 01/07/2026

CP1269 The Dell Solar Lodgewood 220kV Crory Station 01/09/2022 20/12/2023 30/09/2025

CP1272 Derryiron Temporary By Pass Project 12/10/2022 28/07/2023 16/04/2024

CP1273 Dublin Central Bulk Supply Point* *** 16/09/2024 17/11/2026 03/05/2030

CP1274 Temporary 220kV Cable Diversion of Castlelost Site - Major Conflict 06/09/2022 12/06/2023 22/12/2023

CP1275 Cashla-Galway 110 kV cct 2 Uprating 21/11/2022 10/03/2026 30/11/2029

CP1276 Cashla-Galway 110 kV cct 3 Uprating 21/11/2022 10/03/2026 30/11/2029

CP1277 Intel 110kV line diversion 30/11/2022 29/11/2024 03/09/2025

CP1280 Ballyragget Future Proofed Cable 22/11/2022 09/07/2025 09/07/2026

CP1281 Batter Lane DSO Station 09/02/2023 20/11/2024 30/09/2026

CP1282 Clogher-Drumkeen 110 kV Line Alteration 31/03/2023 25/08/2025 31/12/2026

CP1283 Belcamp cables masterplan** 02/10/2024 24/06/2027

CP1284 Walterstown 110kV Station DSO 19/01/2024 10/10/2025 10/10/2027

CP1285 Barnahely - Raffeen No 2 110 kV Line 04/08/2023 16/04/2024 21/02/2028

CP1286 Tonroe 110kV Station DSO 19/07/2023 22/11/2024 11/10/2027

CP1287 Inchicore Number 2 220kV CAR Cable Diversion 03/11/2023 08/11/2024 10/03/2025

CP1291 Carlow 110 kV Station Busbar Thermal Capacity Need 07/06/2023 05/03/2025 11/12/2029

CP1296 Rinawade 110 kV GIS Station (Liffey Park) 06/10/2023 04/09/2024 14/08/2026

CP1297 Glansillagh 220kV Station S 08/06/2023 29/09/2025 01/11/2028

CP1300 Climate Change Adaptation Measures** 05/04/2023 09/12/2026

CP1301 Dundalk Louth 110 kV Line Uprate 07/02/2024 28/02/2025 30/11/2028

CP1302 Killonan Shannonbridge 220 kV Line Refurbishment 10/06/2026 01/06/2027 04/06/2030

CP1304 Strategic Spares for OHL, Stations and Cables** 08/03/2023 16/12/2024

CP1310 Agannygal-Ennis Line Refurbishment 09/12/2024 30/09/2026 30/11/2029

CP1311 Athlone - Lanesboro 110 kV line uprate 16/02/2023 30/09/2025 30/11/2029

CP1312 Athy - Carlow 110 kV circuit 1 05/06/2024 15/11/2027 01/01/2030

CP1314 Baroda - Monread 110 kV circuit 1 (DLR) 03/07/2024 09/09/2026 14/09/2028

CP1315 Baroda - Newbridge 110 kV circuit 1 (DLR) 03/07/2024 09/09/2026 12/07/2028

CP1316 Battery Upgrades-Diesel Generator upgrades 07/02/2024 18/02/2026 15/08/2029

CP1318 Binbane - Clogher - Cathaleens Fall - 110 kV Clogher tie in 17/02/2026 01/12/2027 17/12/2029

CP1319 Blake Maynooth Newbridge Uprate 12/06/2025 30/09/2026 30/11/2029

CP1320 Barrymore Cahir Knockraha 110kV Line Uprate 31/07/2022 02/12/2025 01/11/2028

CP1321 Cashla - Dalton 110 kV circuit 1 (DLR) 23/03/2023 28/06/2024 23/06/2026

CP1322 Cathaleens Fall - Coraclassy 110 kV circuit 1 (DLR) 05/04/2023 27/09/2024 30/11/2026

CP1325 Blundelstown Mullingar 110 kV Line Uprate 20/12/2024 30/06/2026 30/11/2029

CP1327 Drumkeen - Clogher 110 kV circuit 1 03/02/2026 23/07/2027 10/09/2028

CP1329 Stonestown 110 kV Station_Derrinlough Wind Farm 11/01/2023 02/10/2023 06/09/2024

CP1331 ECP 2-3-11 - Connections Project Placeholder 07/05/2025 11/02/2026 26/07/2027

CP1332 Reask Solar Farm (ECP 2-2-12) 31/07/2025 13/05/2026 13/10/2028

CP1333 Darthogue Solar Farm (ECP 2-2-13) 20/05/2025 14/01/2026 16/11/2027

CP1334 Newbarn 110 kV Station (Fieldstown Solar Farm) 01/08/2023 30/09/2025 01/06/2027

CP1335 Garballagh 110kV Station (Garballagh 2 Solar Farm) 20/07/2023 17/11/2025 11/08/2026

CP1338 Effernoge 110kV Station (Tomsallagh Solar) 10/11/2023 27/06/2025 15/07/2027

CP1341 Cloon 110 kV_Barnacurragh Solar Park 04/04/2023 30/10/2025 28/04/2027

CP1342 Drumcamill 110 kV Station (Monvallet Hybrid Solar and Battery Farm) 06/10/2023 04/09/2024 08/06/2026

CP1344 Timahoe North Phase 2 Solar Farm (ECP 2-2-23) 20/05/2025 11/02/2026 29/10/2027

CP1345 Golagh 110kV Station 06/03/2024 01/09/2025 03/12/2029

CP1346 Meath Hill 110 kV Station (Ardagh South Energy Storage) 06/03/2024 02/04/2025 31/08/2027

CP1347 Dunbrody 110 kV Station (Kilmannock Battery Storage Facility Phase 2) 06/10/2023 01/06/2025 08/06/2027

CP1351 Ballynadrideen 110 kV Station (Ballyroe Solar) 06/01/2023 03/04/2024 12/01/2026

CP1352 Gortatleva 110 kV Station (Ballymoneen Solar Park) 09/04/2023 23/09/2024 31/10/2025

CP1353 Bendinstown 110kV Station (Garreenleen Solar) 20/04/2023 07/08/2024 22/08/2025

CP1354 Coolshamroge 110 kV Station (Manusmore Solar Park) 05/04/2023 30/03/2026 30/10/2027

CP1355 Corbetstown 110 kV Station (Garr Solar and Storage) 06/03/2024 06/08/2025 31/12/2027

CP1356 Gortawee 110 kV Station (Mucklagh Battery Storage Facility) 07/08/2024 13/05/2026 23/05/2028

CP1357 Philipstown 110 kV Station (Kilcush solar farm) 04/09/2024 30/11/2025 31/05/2028

CP1358 Thornsberry 110 kV Station 05/02/2025 14/01/2026 22/12/2028

CP1359 Lenalea 110 kV station (Drumnahough Wind Farm) 04/09/2024 14/08/2025 09/05/2028

CP1360 Coolcor 110KV 06/11/2024 09/04/2026 15/07/2030

CP1361 Booltaigh 110KV Station 06/11/2024 12/02/2026 29/05/2026

CP1362 ECP 2-3-16 - Connections Project Placeholder 30/06/2025 11/03/2026 31/03/2028

CP1363 ECP 2-3-17 - Connections Project Placeholder 10/06/2025 12/11/2025 31/03/2028

CP1364 Moanalow 110 kV Station 06/11/2024 30/10/2025 31/03/2028

CP1365 Mihanboy 110 kV station 06/11/2024 03/11/2025 21/08/2028

CP1366 Lysaghtstown 110 kV Station (Lysaghtstown Solar Farm Phase 2) 04/09/2024 01/12/2025 20/12/2027

CP1367 Midleton 110kV Station 05/02/2025 14/01/2026 31/03/2028

CP1368 Crosspatrick 110 kV Station 15/01/2025 31/01/2026 17/09/2028

CP1369 ECP 2-3-22 - Connections Project Placeholder 07/05/2025 14/01/2026 31/03/2029

CP1370 ECP 2-3-23 - Connections Project Placeholder 20/05/2025 11/02/2026 31/03/2027

CP1371 ECP 2-3-24 - Connections Project Placeholder 20/05/2025 11/02/2026 31/03/2028

CP1372 Drombeg 110 kV Station 05/03/2025 11/02/2026 30/06/2028

CP1373 ECP 2-3-26 - Connections Project Placeholder 20/05/2025 11/02/2026 30/06/2027

CP1374 ECP 2-3-03 - Connections Project Placeholder 30/04/2025 25/03/2026 19/10/2027

CP1376 Pollagh 110kV Station (Shronowen Wind Farm) 03/07/2024 15/09/2025 18/04/2028

CP1377 Rathcoon 110 kV Station (Gorman Solar Farm) 03/07/2024 08/12/2025 15/05/2028

CP1378 Cooleeny 110 kV Station (Killoran Solar PV Farm) 07/08/2024 23/09/2025 23/03/2028

CP1379 Cauteen 110 kV Station 02/04/2025 03/03/2026 17/05/2028

CP1380 Craddanstown 110kV station 04/12/2024 01/12/2025 03/12/2028

CP1384 Kilteel - Maynooth 110 kV 27/02/2026 01/03/2027 01/11/2030

CP1389 Limerick - Rathkeale Line Uprate 12/08/2024 29/05/2026 21/12/2029

CP1390 Maynooth - Rinawade 110V line uprate 06/06/2023 19/12/2024 01/11/2029

Projects which are on hold are not included in this report
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CP1391 Derryiron-Timahoe-Maynooth 110 kV Line Uprate 05/04/2023 30/09/2025 08/11/2029

CP1393 Offshore Phase 1 Project 1* 15/12/2022

CP1394 Offshore Phase 1 Project 2* 15/12/2022

CP1396 Offshore Phase 1 Project 4* 15/12/2022

CP1397 Offshore Phase 1 Project 5* 15/12/2022

CP1398 Offshore Phase 1 Project 7* 15/12/2022

CP1402 Platin 110kV Station Refurbishment 30/06/2025 09/06/2026 31/08/2029

CP1403 Rinawade – Dunfirth Tee – Kinnegad 110 kV Circuit Thermal Capacity 18/05/2023 02/06/2026 10/09/2029

CP1412 Knockraha 220 kV Transformer Replacement (T2102) 08/03/2023 17/05/2024 05/11/2027

CP1413 Clonee 220 kV Station* 05/06/2024 04/12/2024

CP1414 Kilcumber 110 kV Station (Cloncreen Battery Phase 2) 06/09/2023 05/06/2024 12/07/2024

CP1418 Oaklands 110 kV Station Crag Wicklow 24/07/2023 13/07/2025 13/01/2028

CP1420 North Wicklow Reinforcement 22/03/2027 18/06/2030 12/12/2034

CP1422 Cashla - Prospect 220kV 30/06/2025 01/09/2026 30/11/2029

CP1423 Cashla - Tynagh 220kV 30/06/2025 18/09/2026 29/11/2029

CP1428 Cashla Dalton 110kV Thermal Capacity Increase 12/12/2023 10/03/2026 28/09/2029

CP1429 Castlebar Dalton 110kV Thermal Capacity Increase 12/12/2023 05/03/2026 29/09/2028

CP1430 Lanesboro 110 kV Station (Ballycore Solar) 06/12/2023 04/12/2024 22/09/2026

CP1434 Drumline 110 kV Station Busbar Thermal Uprate 29/04/2025 14/12/2026 11/02/2031

CP1435 Drumline Ennis 110kV circuit DLR and related works 07/02/2024 23/09/2026 29/09/2028

CP1436 Ardnacrusha Ennis 110kV circuit DLR and related works 06/03/2024 25/09/2026 01/06/2028

CP1437 Clahane-Tralee 110 kV Circuit Alteration CAR 27/09/2023 02/07/2024 18/10/2024

CP1442 Fosterstown 110 kV Station Connection DSO 07/02/2024 22/12/2025 27/11/2028

CP1449 Midleton 110kV Transformer Uprate and Station works DSO 07/02/2024 07/05/2025 07/09/2026

CP1450 Ardnacrusha Drumline 110kV thermal capacity needs 06/03/2024 30/09/2026 30/06/2028

CP1454 Gorman - Maynooth 220 kV Circuit Capacity Needs 01/05/2024 01/12/2026 12/12/2029

CP1456 Clutterland 110kV Station Phase 2&3 06/03/2024 04/12/2024 25/02/2026

CP1460 Balruntagh 110kV Station 03/04/2024 15/08/2025 28/02/2028

CP1464 Tullabeg 110 kV Station 05/06/2024 11/02/2026 29/03/2028

CP1465 Lisdrum 110 kV Busbar uprate 06/11/2024 11/03/2026 15/12/2028

CP1466 Meath Hill 110kV Station Busbar Thermal Capacity Need 06/11/2024 11/03/2026 15/12/2028

CP1467 Caherhurly 110 kV Station (Carrownagowan Wind Farm) 01/05/2024 09/07/2025 26/12/2027

CP1468 Kilvinoge 110 kV Station (Castlebanny Wind Farm) 01/05/2024 12/06/2026 27/12/2027

CP1470 Galway - Salthill Thermal Capacity Need 20/12/2024 10/12/2025 20/11/2029

CP1471 Lisdrum Louth 110 kV DLR project 03/07/2024 30/09/2026 25/09/2028

CP1473 Louth - Meath Hill 110 kV DLR 03/07/2024 01/10/2025 28/08/2028

CP1476 Rathlockstown Solar 03/07/2024 29/11/2024 20/02/2028

CP1478 Donegal TEN-T Road Network Advanced Ducting** 30/01/2025 30/08/2027

CP1479 Ratrussan - Shankill 110 kV Dynamic Line Rating 20/12/2024 02/04/2027 12/07/2029

CP1480 Cruiserath 220kV Station Phase 3 29/05/2024 15/12/2025 31/03/2026

CP1482 Arklow Station Redevelopment Land Purchase** 23/05/2024 31/07/2025

CP1484 Srananagh 220 kV Station (Quarry Lane LCIS) 02/04/2025 19/12/2025 26/08/2027

CP1490 Barrymore 110 kV busbar and new 110 38 transformer 03/12/2024 07/09/2027 18/12/2030

CP1491 Barrymore Land Acquisition** 06/12/2024 01/09/2026

CP1495 Lodgewood-Great Island line uprate 26/02/2025 14/12/2027 26/07/2030

CP1510 Peamount 110 kV Station 04/12/2024 04/03/2026 04/10/2028

CP1511 Castleview 110kV Station DSO (Eastmont DC) 05/02/2025 16/07/2025 06/07/2028

CP1513 Ricetown 110kV Station (Mill Farm Solar) 15/01/2025 05/08/2025 07/06/2028

CP1515 Kellymount 110 kV Station (White Hill Wind) 01/04/2025 27/04/2026 10/11/2028

CP1517 Kildinan 110 kV Station (Coom Green Energy Park) 05/02/2025 26/02/2026 14/11/2030

CP1518 Glenart 220 kV Station (Pollahoney Autoproducer) 05/03/2025 05/03/2026 29/06/2029

Projects which are on hold are not included in this report


