

Multi-Year Transmission Outage Programme 2027- 2028

January 2026



The Oval, 160 Shelbourne Road, Ballsbridge, Dublin D04 FW28
Telephone: +353 1 677 1700 | www.eirgrid.ie

1 Disclaimer

While all reasonable care has been taken to prepare this document, we can make no guarantee to the quality, accuracy and completeness of the information herein. We do not accept responsibility for any loss associated with the use of this information. Use of this document and the information they contain is at the user's own risk. Information in this document does not amount to a recommendation as regards to any possible investment. Before taking a business decision based on the content of this document, we advise that interested parties seek separate and independent opinion in relation to the matters covered by this document.

2 Assumptions/Caveats

- This is a programme at a point in time and is subject to change;
- All outage durations have been estimated and are subject to change;
- The Generation Outage Programme has not been considered;
- The impact of forced outages has not been considered;
- This programme does not include maintenance, but a proportion of each year has been allocated to it;
- Outages have an earliest start date of 2 January within each year;
- The ability of the DSO to accommodate outages of distribution feeders has not been confirmed; and
- Only system impacting outages that exceed 10 working days have been included.

3 Multi-Year Transmission Outage Programme

Where not otherwise noted, outages of all feeders in the same cell take place simultaneously.

Plant on outage	Year of outage	Duration or outage (Working Days)
Agannygal - Ennis 110 kV	2027	71
Arklow - Carrickmines 220 kV ¹	2027	95
Arklow - Ballybeg 110 kV		47
Ballybeg - Carrickmines 110 kV		
Arva - Carrick On Shannon 110 kV	2027	67
Flagford - Louth 220 kV		20
Athlone - Shannonbridge 110 kV	2027	38
Aughinish - Moneteen 110 kV	2027	57
Bandon - Dunmanway 110 kV	2027	95
Clashavoon - Dunmanway 110 kV		28
Dunmanway CAP2		
Baroda - Monread 110 kV	2027	19
Binbane - Letterkenny 110 kV	2027	57
Blundelstown - Mullingar 110 kV	2027	22
Carlow - Kellis No.1 110 kV	2027	15
Carlow - Kellis No.2 110 kV	2027	15
Clashavoon - Macroom No.2 110 kV	2027	29
Carrigadrohid - Macroom 110 kV		14
Cashla T2102	2027	57
Cathaleens Falls - Corraclassy 110 kV	2027	19
Clogher/Golagh - Letterkenny 110 kV	2027	57

¹ The outage of Arklow - Ballybeg 110 kV will not be simultaneous with Ballybeg - Carrickmines 110 kV

Plant on outage	Year of outage	Duration or outage (Working Days)
Kilpaddoge - Tralee 110 kV	2027	67
Clahane - Tralee 110 kV		19
Clonkeen - Knockearagh 110 kV	2027	19
Louth - Woodland 220 kV	2027	60
Corduff - Woodland 220 kV		48
Corraclassy - Gortawee 110 kV	2027	14
Cow Cross - Raffeen 110 kV	2027	38
Dungarvan - Rathnaskilloge 110 kV	2027	14
Newbridge - Portlaoise 110 kV	2027	33
Cushaling - Newbridge 110 kV		14
Derryiron - Kinnegad 110 kV	2027	19
Dungarvan - Woodhouse 110 kV	2027	14
Dunstown - Kellis 220 kV	2027	15
Dunstown - Moneypoint 400 kV	2027	90
Dunstown T4201	2027	133
Finglas T2101	2027	84
Galway - Salthill 110 kV	2027	38
Grange Castle - Griffinrath - Maynooth 110 kV	2027	48
Great Island - Kellis 220 kV	2027	15
Inchicore - Poolbeg No.1 220 kV	2027	57
Inchicore - Poolbeg No.2 220 kV	2027	57
Irishtown 220 K1-2 Coupler	2027	24
Kellis - Kilkenny 110 kV	2027	15
Kellis T2101	2027	57
Kellis T2102	2027	57

Plant on outage	Year of outage	Duration or outage (Working Days)
Kilbarry - Mallow 110 kV	2027	14
Kilbarry - Marina No.2 110 kV	2027	29
Marina - Trabeg No.2 110 kV		
Marina 110 K1-2 Coupler		
Killonan - Limerick No.2 110 kV	2027	57
Kilpaddoge - Rathkeale 110 kV	2027	48
Knockraha T2101	2027	209
Louth - Meath Hill 110 kV	2027	86
Louth AT1	2027	86
Lysaghtstown - Middleton 110 kV	2027	14
Maynooth T2102	2027	57
Moneypoint - Prospect 220 kV	2027	29
Finglas - North Wall 220 kV	2027	84
Oldstreet - Woodland 400 kV	2027	14
Woodland T4202		
Woodland T4204		
Woodland 400 K1-2 Coupler	2027	14
Woodland 400 K1-2 Coupler		
Woodland T4201	2027	14
Prospect - Tarbert 220 kV	2027	95
Raffeen 110 K1-2 Coupler	2027	38
Sligo - Srananagh No.2 110 kV	2027	38
Somerset tee Cashla 110 kV	2027	48
Woodland T4201	2027	133
Aghada - Knockraha No.1 220 kV	2028	57
Arklow - Banoge 110 kV	2028	72

Plant on outage	Year of outage	Duration or outage (Working Days)
Athy - Carlow 110 kV	2028	76
Aughinish - Moneteen 110 kV	2028	19
Aughinish - Kilpaddoge 110 kV	2028	19
Aughinish SA1-2 Sectionaliser	2028	76
Bandon - Dunmanway 110 kV	2028	108
Baroda - Monread 110 kV	2028	19
Blundelstown - Mullingar 110 kV	2028	97
Cashla - Dalton 110 kV	2028	135
Castlebagot - Kilmahud 110 kV	2028	72
Cow Cross - Whitegate 110 kV	2028	29
Castleview - Cow Cross 110 kV		14
Cauteen - Killonan 110 kV	2028	72
Clogher - Drumkeen 110 kV	2028	95
Corraclassy - Gortawee 110 kV	2028	29
Castleview - Cow Cross 110 kV	2028	57
Cow Cross - Whitegate 110 kV		19
Cow Cross - Raffeen 110 kV	2028	19
Cullenagh - Waterford 110 kV	2028	38
Drumkeen - Letterkenny 110 kV	2028	57
Dunstown - Maynooth No.2 220 kV	2028	57
Dunstown - Moneypoint 400 kV	2028	127
Finglas T2101	2028	48
Gorman - Louth 220 kV	2028	43
Gorman - Maynooth 220 kV	2028	45
Great Island T2101	2028	76

Plant on outage	Year of outage	Duration or outage (Working Days)
Inchicore - Poolbeg No.2 220 kV	2028	77
Kellis T2101	2028	54
Killonan - Knockraha 220 kV	2028	54
Killonan - Limerick 110 kV	2028	95
Kilpaddoge - Tarbert No.1 220 kV	2028	63
Kilteel - Maynooth 110 kV	2028	68
Knockraha - Woodhouse 110 kV	2028	46
Knockraha T2102	2028	54
Letterkenny - Strabane 110 kV	2028	57
Louth - Tandragee No.2 275 kV Louth AT2	2028	81
Louth T2101	2028	124
Maynooth - Rinawade 110 kV	2028	41
Platin - Gallanstown 110 kV	2028	76
Srananagh T2102 Flagford - Srananagh 220 kV	2028	38
Rosspile - Wexford 110 kV	2028	38
Oldstreet - Woodland 400 kV	2028	86
Woodland 220 kV K1-2 Coupler	2028	19
Woodland 400 kV K1-2 Coupler	2028	57
Woodland T4202	2028	103