

TSO Contracted Wind Farms:

Wind Farm Name	Phase	Ref	MEC (MW)	Installed (MW)	Gate	Associated Node	Voltage	Signed Date (Month Year)	Target Connection (Month Year)
Athea (1)a	1a	TG22a	51.00	55.00	Gate 1	Athea	110kV	Dec 2005	Sep 2013
Athea (1)b	1b	TG22b	0.00	0.00	Gate 1	Athea	110kV	Dec 2005	Sep 2013
Athea (1)c	1c	TG22c	0.00	0.00	Gate 1	Athea	110kV	Dec 2005	Sep 2013
Athea (2)	2	TG77	22.00	25.00	Gate 2	Athea	110kV	May 2008	Sep 2014
Boggeragh (2)		TG102	47.70		Gate 3	Boggeragh	110kV	Jan 2013	Apr 2014
Booltiagh (2)	2	TG38	3.00	4.60	Gate 2	Booltiagh	110kV	Jan 2008	Sep 2013
Booltiagh (3)	3	TG39	9.00	9.20	Gate 2	Booltiagh	110kV	Jan 2008	Sep 2013
Clahane (2)	2	TG83	13.80	13.80	Gate 3	Clahane	110kV	Feb 2012	Nov 2014
Cloghboola (1)	1	DG50	46.00	46.00	Gate 2	Knocknagoshel	110kV	Sep 2008	Sep 2015
Dromada (1a)	1	DG141a		21.00	Gate 2	Dromada	110kV	May 2008	Sep 2013
Garvagh - Glebe (1b)	1b	TG23b		6.00	Gate 2	Garvagh	110kV	Mar 2008	
Garvagh - Tullynahaw (1d)	1d	TG23d		6.00	Gate 2	Garvagh	110kV	Mar 2008	
Glanlee (2)	2	TG82	6.00	6.00	Gate 2	Glanlee	110kV	May 2008	Dec 2013
Keelderry (1)	1	TG49	29.75	30.00	Gate 2	Derrybrien	110kV	Aug 2008	
Kill Hill (1)	1	TG69	62.50	64.00	Gate 3	Kill Hill	110kV	Mar 2011	Mar 2014
Lisheen (1a)	1a	TG55a	19.00	20.00	Gate 2	Lisheen	110kV	Jun 2008	Mar 2013
Moneypoint WF	1	TG15	21.90	22.50	Gate 1	Moneypoint	110kV	May 2005	Dec 2015
Mountlucas (1)	1	TG66	79.20	80.00	Gate 3	Mountlucas	110kV	Jun 2011	Sep 2013
Mulreavy (1)	1	TG51	82.00	82.00	Gate 2	Mulreavy	110kV	Jun 2008	Jun 2015
Mulreavy Ext (Croaghnam)		DG198	4.25	4.25	Gate 2	Mulreavy	110kV	Mar 2008	Jun 2015
Mulreavy Ext (Meenadree)		DG65	3.60	3.60	Gate 2	Mulreavy	110kV	Sep 2008	Jun 2015
Oweninney (1)	1	TG25	34.00	34.00	Gate 3	Bellacorick	400kV	Feb 2012	Apr 2020
Oweninney (2)	2	TG26	48.00	48.00	Gate 3	Bellacorick	400kV	Feb 2012	Apr 2020
Oweninney (3)	3	TG27	56.00	56.00	Gate 3	Bellacorick	400kV	Feb 2012	Apr 2020
Oweninney (4)	4	TG28	34.00	34.00	Gate 3	Bellacorick	400kV	Feb 2012	Apr 2020
Ratrussan (1b)	1b	P38-2	22.00	22.50	Pre-Gate	Ratrussan	110kV	Sep 2002	Oct 2016
Seecon (1)	1	TG58	105.00	106.00	Gate 3	West Galway	110kV	Sep 2011	Apr 2015
Ugool (1)	1	DG92	64.00	64.00	Gate 3	West Galway	110kV	Jul 2011	Apr 2015
Woodhouse (1)		DG135	23.28		Gate 3	Woodhouse	110kV		Jul 2014

Total TSO Contracted Wind: 886.98 863.45

Note:

The target connection dates specified above are as advised by the relevant applicant and are subject to change.

For those wind farms above with no MEC included, please refer to the Connected Wind report as the Installed MWs above refer to the remainder of the MWs due to be installed to complete the connected MEC.

Where no Target Connection Date is supplied, this is yet to be confirmed by the Customer.

Disclaimer:

All information provided in this official EirGrid site is provided for information purposes only and does not constitute a legal contract between EirGrid and any person or entity unless otherwise specified. Information on this official EirGrid web site is subject to change without prior notice. Although every reasonable effort is made to present current and accurate information, EirGrid makes no guarantees of any kind. Whilst EirGrid strives to ensure as high a level of accuracy as possible, EirGrid makes no warranties or representations of any kind with respect to the content, quality and accuracy of this Information. EirGrid does not accept liability for any loss or damage arising from the use of this Information or reliance on it.