

Q1 2014 ATR Website Update - published 30th April 2014

Blue denotes the completion of an ATR, a change to an ATR scheduled completion date since the last update or the addition of a new ATR.

	Assumed Completion Dates used in latest FAQ Study (July 2012)	Scheduled ATR Completion Date	
		Update as at 31-Mar-14	Comments 31-Mar-14
Associated Transmission Reinforcement (ATR)	(Month/Year)		
Ardnacrusha 110kV station refurbishment/replacement	2015	2016	
Arigna T - Carrick-on-Shannon 110kV line uprate	2016	2016	
Arigna T - Corderry 110kV line uprate	2016	2016	
Arva - Carrick-on-Shannon 110kV line uprate	2015	2015	
Arva - Shankill No. 1 110kV line uprate	2015	2015	
Arva - Shankill No. 2 110kV line	2012	Complete	
Athlone - Lanesboro 110kV line uprate	2018	2018	
Ballydine 110kV station busbar uprate	2013	Complete	
Ballydine - Cullenagh 110kV line uprate	2012	Complete	
Ballydine - Doon 110kV line uprate	2013	Complete	
Ballynahulla - Ballyvouskil 220kV line uprate	2015	2015	
Ballynahulla - North Kerry (Knockanure) 220kV line uprate	2015	2015	
Ballyvouskil - Clashavoon 220kV line uprate	2015	2015	
Barrymore T - Cahir 110kV line uprate	2016	2016	
Barrymore T - Knockraha 110kV line uprate	2017	2017	
Bellacorick 110kV station busbar uprate	2013	Complete	
Bellacorick - Castlebar 110kV line uprate	2013	2015	
Bellacorick - Moy 110kV line uprate	2016	2016	
Binbane - Cathaleen's Fall 110kV line uprate	2017	2017	
Binbane - Letterkenny 110kV line	2013	31/12/2014	
Booltiagh - Ennis 110kV line uprate	2016	2016	
Booltiagh - Tullabrack T 110kV line uprate	2016	2016	
Butlerstown 110kV station busbar uprate	2013	Complete	
Butlerstown - Cullenagh 110kV line uprate	2013	Complete	
Butlerstown - Killoteran 110kV line uprate	2013	Complete	
Cahir - Thurles 110kV line uprate	2015	31/12/2014	
Cahir - Tipperary 110kV line uprate	2014	2015	
Carrick-on-Shannon 110kV station busbar uprate	2014	2015	
Carrickmines 220kV GIS Development and 4th 250MVA 220/110kV transformer	2016	2016	
Cashla - Dalton 110kV line uprate	2017	2017	
Cashla - Salthill 110kV line uprate	2016	2016	
Castlebar 110kV station busbar uprate	2015	2015	
Castlebar - Cloon 110kV line uprate	2015	2015	
Castlebar - Dalton 110kV line uprate	2017	2017	
Cathaleen's Fall - 110kV station busbar uprate	2014	31/12/2014	
Cathaleen's Fall - Clogher No. 1 110kV line uprate	2014	31/12/2014	
Cathaleen's Fall - Drumkeen 110kV line loop in to new Clogher 110kV station	2014	2015	
Cathaleen's Fall - Golagh T 110kV line uprate	Complete	Complete	
Cathaleen's Fall - Srananagh No.1 110kV line uprate	Complete	Complete	
Cathaleen's Fall - Srananagh No. 2 110kV line uprate	2014	31/12/2014	
Cauteen - Killoonan 110kV line uprate	2014	2015	
Cauteen - Tipperary 110kV line uprate	2014	2015	
Charleville - Mallow 110kV line uprate	2013	Complete	
Clashavoon 220kV station busbar coupler uprate	2015	2015	
Clashavoon - Dunmanway 110kV line	2015	2015	
Clashavoon - Knockraha 220kV line uprate	2013	Complete	
Clashavoon - Macroom 110kV No. 2 line	2017	2017	
Clogher - Drumkeen 110kV line uprate (including Drumkeen 110kV station sectionaliser)	2015	2015	
Coolroe - Kilbarry 110kV line uprate	2012	Complete	
Corderry 110kV station busbar uprate	Complete	Complete	
Corderry - Srananagh 110kV line uprate	2018	2018	
Corduff - Ryebrook 110kV line uprate (CP0766)	Complete	Complete	

Crane 110kV station busbar uprate	Complete	Complete	
Cullenagh – Dungarvan 110kV line uprate	2013	Complete	
Cullenagh - Great Island 220kV line uprate	2013	31/12/2014	
Cullenagh - Knockraha 220kV line uprate	Complete	Complete	
Cullenagh - Waterford 110kV line uprate	Complete	Complete	
Cunghill 110kV station busbar sectionaliser uprate (part of Cunghill - Glenree 110kV line uprate)	2014	31/12/2014	
Cunghill - Glenree 110kV line uprate (including Cunghill 110kV station busbar sectionaliser uprate)	2014	31/12/2014	
Cunghill - Sligo 110kV line uprate	2014	2015	
Cushaling 110kV station busbar uprate	2013	Complete	
Dalton 110kV station busbar uprate	2017	2017	
Drumkeen 110kV station sectionaliser (part of Cathaleen's Fall - Clogher No. 1 uprate)	2014	31/12/2014	
Dunmanway 110kV station busbar uprate	2014	2015	
Dunstown 400/220kV transformer T4202 - second transformer	2013	31/12/2014	
Ennis 110kV station busbar uprate	2013	Complete	
Flagford - Lanesboro 110kV line uprate	2015	2015	
Flagford - Sligo 110kV line uprate	2018	2018	
Galway 110kV station busbar uprate	2017	2017	
Gorman - Meath Hill 110kV line	2012	Complete	
Great Island 220kV station replacement	2013	31/12/2014	
Great Island - Wexford 110kV line uprate	2015	2015	
Grid Link 400kV Project	2020	2020	
Ikerrin T - Thurles 110kV line uprate	2013	31/12/2014	
Inchicore - Maynooth No.1 & 2 220kV line uprate	2013	Complete	
Inniscarra - Macroom 110kV line uprate	2013	Complete	
Killonan - Limerick No. 1 110kV line uprate	2019	2019	
Killonan - Limerick No. 2 110kV line uprate	2019	2019	
Kilpaddoge 220/110kV station	2015	2015	
Kilpaddoge - North Kerry (Knockanure) 220kV line uprate	2015	2015	
Kilpaddoge - Moneypoint 220kV cable	2015	2015	
Kilpaddoge - Tarbert 220kV line uprate	2015	2015	
Lanesboro 110kV station busbar uprate	2016	2016	
Lanesboro - Mullingar 110kV line uprate	2017	2017	
Letterkenny 110kV station busbar uprate	2016	2016	
Marina – Trabeg I 110kV line uprate	2013	31/12/2014	
Marina – Trabeg II 110kV line uprate	2013	31/12/2014	
Maynooth 400kV station - 400/220kV transformer T4201	2020	2020	
Maynooth - Ryebrook 110kV line uprate	2013	31/12/2014	
Maynooth - Woodland 220kV up voltage to 400kV (ex Gorman line)	2020	2020	
Moneypoint 220/110kV station project	2015	2015	
Moneypoint 400kV GIS station project	2016	2016	
Moneypoint - North Kerry (Knockanure) 220kV Project	2019	2019	
Moneypoint - Tullabrack T 110kV line uprate	2016	2016	
Mount Lucas - Thornsberry 110kV line	2013	31/12/2014	
Moy 110kV station busbar uprate	2016	2016	
Navan 110kV station busbar uprate	2013	Q2 2014	
North-South 400kV Project	2017	2017	
North Connaught 110kV local network reinforcement	2018	2018	
North Kerry (Knockanure) 220/110kV station (including Kilpaddoge - North Kerry (Knockanure) 220kV line uprate)	2015	2015	
Raffeen – Trabeg No. 1 110kV line uprate	2014	2015	
RIDP (Renewables Integration Development Project) - high voltage network development in North West	2020	2020	
Ryebrook 110kV station busbar uprate including line bays	2012	Complete	
Sligo 110kV station busbar uprate	2014	31/12/2014	
Sligo - Srananagh No. 1 110kV line uprate	2015	2015	
Sligo - Srananagh No. 2 110kV line uprate	2014	2015	
Srananagh 220kV project	Complete	Complete	
Tarbert - Tralee No. 2 110kV line	Complete	Complete	
Thornsberry 110kV station busbar uprate	2013	31/12/2014	
Thurles 110kV station busbar uprate	2013	31/12/2014	
Tipperary 110kV station busbar uprate	2014	2015	
Wexford 110kV station busbar uprate	2015	2015	
Woodland 400/220kV station loop in to Gorman - Maynooth 220kV line	2020	2020	