

8/7/2013 - 28/7/2013

OUTAGE ID	Plant TRANSFORMER	Week 27		Week 28							Week 29							Week 30						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
TO-13-AD-T2102-01	AGHADA T2102																							
TO-13-CLA-T2101-03	CLASHAVOON T2101																							
TO-13-CLA-T2102-03	CLASHAVOON T2102																							
TO-13-FIN-T2104-01	FINGLAS T2104																							
TO-13-GI-T2101-01	GT/ISLAND T2101																							
TO-13-INC-T2101-01	INCHICORE T2101 (NDCC)																							
TO-13-INC-T2102-01	INCHICORE T2102 (NDCC)																							
TO-13-INC-T2106-01	INCHICORE T2106 (NDCC)																							
TO-13-KLS-T2101-01	KELLIS T2101																							
TO-13-KLS-T2102-01	KELLIS T2102																							
TO-13-KLN-T2103-01	KILLONAN T2103																							
TO-13-LWD-T2102-02	LODGEWOOD T2102																							
TO-13-LOU-AT1-01	LOUTH AT1																							
TO-13-LOU-AT2-01	LOUTH AT2																							
TO-13-LOU-AT3-03	LOUTH AT3																							
TO-13-LOU-T2101-01	LOUTH T2101																							
TO-13-LOU-T2102-02	LOUTH T2102																							
TO-13-LOU-T2102-01																								
TO-13-LOU-T2103-02	LOUTH T2103																							
TO-13-LOU-T2104-01	LOUTH T2104																							
TO-13-MAY-T2101-04	MAYNOOTH T2101																							
TO-13-MAY-T2103-08	MAYNOOTH T2103																							
TO-13-MAY-T2104-03	MAYNOOTH T2104																							
TO-13-RAF-T2101-01	RAFFEEN T2101																							
TO-13-SH-T2101-01	S/BRIDGE T2101																							

OUTAGE ID	Plant 275kV FEEDER	Week 27		Week 28							Week 29							Week 30						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
TO-13-LOU-TAN1-01	LOUTH TANDERAGEE 1																							
TO-13-LOU-TAN2-01	LOUTH TANDERAGEE 2																							

OUTAGE ID	Plant 220kV FEEDER	Week 27		Week 28							Week 29							Week 30						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
TO-13-AD-RAF-01	AGHADA RAFFEEN																							
TO-13-CSH-FLA-01	CASHLA FLAGFORD																							
TO-13-CSH-PRO-01	CASHLA PROSPECT																							
TO-13-CLA-KRA-01	CLASHAVOON KNOCKRAHA																							
TO-13-CLA-TB-02	CLASHAVOON TARBERT																							
TO-13-CDU-FIN-1-01	CORDUFF FINGLAS 1																							
TO-13-DSN-KLS-01	DUNSTOWN KELLIS																							
TO-13-DSN-MAY2-04	DUNSTOWN MAYNOOTH 2																							
TO-13-DSN-TH-02	DUNSTOWN TURLOUGH HILL																							
TO-13-FIN-HUN-01	FINGLAS HUNTSTOWN																							
TO-13-FLA-LOU-01	FLAGFORD LOUTH																							
TO-13-GOR-LOU-05	GORMAN LOUTH																							
TO-13-INC-MAY1-01	INCHICORE MAYNOOTH 1																							
TO-13-INC-MAY2-02	INCHICORE MAYNOOTH 2																							
TO-13-MP-PRO-01	M/POINT PROSPECT																							
TO-13-MAY-SH-04	MAYNOOTH S/BRIDGE																							

8/7/2013 - 28/7/2013

OUTAGE ID	Plant 220kV FEEDER	Week 27		Week 28							Week 29							Week 30						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
TO-13-MAY-WOO-03	MAYNOOTH WOODLAND																							
TO-13-PRO-TB-01	PROSPECT TARBERT																							

OUTAGE ID	Plant 110kV FEEDER	Week 27			Week 28							Week 29							Week 30						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	
		Date	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	
TO-13-ARK-BEG-01	ARKLOW BALLYBEG																								
TO-13-ATH-LA-01	ATHLONE LANESBORO																								
TO-13-ATH-SH-02	ATHLONE S/BRIDGE																								
TO-13-AUG-MTN-01	AUGHINISH MONETEEN																								
TO-13-AUG-TB-01	AUGHINISH TARBERT																								
TO-13-BAL-CDU-02	BALTRASNA CORDUFF																								
TO-13-BRY-RAF1-01	BARNAHELY RAFFEEN 1 (SDCC)																								
TO-13-BK-CBR-01	BELLACORICK CASTLEBAR																								
TO-13-BOL-ENN-01	BOOLTIAGH ENNIS																								
TO-13-BUT-CUL-01	BUTLERSTOWN CULLENAGH																								
TO-13-CAH-THU-01	CAHIR THURLES																								
TO-13-CLW-KLS1-01	CARLOW KELLIS 1																								
TO-13-CSH-ENN-02	CASHLA ENNIS																								
TO-13-CSH-GAL2-01	CASHLA GALWAY 2																								
TO-13-CF-CL-01	CATH/FALL CLIFF																								
TO-13-CF-DRM-01	CATH/FALL DRUMKEEN																								
TO-13-CF-SRA1-01	CATH/FALL SRANANAGH 1																								
TO-13-CHA-MAL-01	CHARLEVILLE MALLOW																								
TO-13-CLA-CKN-03	CLASHAVOON CLONKEEN																								
TO-13-CKN-CGL-03	CLONKEEN C/LAHY																								
TO-13-CKN-CGL-06																									
TO-13-CGL-GAE-06	COOMAGEARLAHY GLANLEE																								
TO-13-CGL-GAE-03																									
TO-13-CDU-MCE-01	CORDUFF MACETOWN																								
TO-13-CDU-MCE-02																									
TO-13-CDU-RYB-01	CORDUFF RYEBROOK																								
TO-13-COW-OLD1-01	COW CROSS OLD COURT 1 (SDCC)																								
TO-13-COW-RAF-01	COW CROSS RAFFEEN																								
TO-13-CUL-DGN-01	CULLENAGH DUNGARVAN																								
TO-13-CUS-NEW-01	CUSHALING NEWBRIDGE																								
TO-13-DRU-ENN-01	DRUMLINE ENNIS																								
TO-13-DRY-LOU-01	DRYBRIDGE LOUTH																								
TO-13-DRY-PLA-01	DRYBRIDGE PLATIN																								
TO-13-DDK-LOU-01	DUNDALK LOUTH																								
TO-13-DFR,T-RNW-02	DUNFIRTH tee RINAWADE																								
TO-13-FLA-LA-01	FLAGFORD LANESBORO																								
TO-13-GRI-MAY-01	G/RATH MAYNOOTH																								
TO-13-GOR-MTH-04	GORMAN MEATH HILL																								
TO-13-GOR-NAV-1-02	GORMAN NAVAN 1																								
TO-13-GOR-PLA-1-02	GORMAN PLATIN																								
TO-13-IKE,T-THU-02	IKERRIN tee THURLES																								
TO-13-IA-MAC-01	INNISCARRA MACROOM																								
TO-13-KBY-MAL-01	KILBARRY MALLOW																								
TO-13-KBY-MR1-01	KILBARRY MARINA 1																								
TO-13-KLN-LIM1-01	KILLONAN LIMERICK 1																								

8/7/2013 - 28/7/2013

OUTAGE ID	Plant 110kV FEEDER	Week 27		Week 28							Week 29							Week 30						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
TO-13-LA-MUL-02	LANESBORO MULLINGAR																							
TO-13-LIS-LOU-03	LISDRUM LOUTH																							
TO-13-LIS-LOU-02																								
TO-13-LIS-SKL-01	LISDRUM SHANKILL																							
TO-13-LSN-THU-02	LISHEEN THURLES																							
TO-13-LOU-MTH-01	LOUTH MEATH HILL																							
TO-13-LOU-MLN-01	LOUTH MULLAGHARLIN																							
TO-13-LOU-RRU-01	LOUTH RATRUSSAN																							
TO-13-LOU-RRU-02																								
TO-13-MAY-RYB-02	MAYNOOTH RYEBROOK																							
TO-13-MID-WHI-01	MIDLETON WHITEGATE																							
TO-13-RAF-TBG1-10	RAFFEEN TRABEG 1																							
TO-13-RAF-TBG1-03																								
TO-13-RAF-TBG2-01	RAFFEEN TRABEG 2																							
TO-13-TBK,T-BOL-01	TULLABRACK tee BOOLTIAGH																							
TO-13-TBK,T-MP-01	TULLABRACK tee M/POINT																							
TO-13-TBK,T-TBK-01	TULLABRACK tee TULLABRACK																							

OUTAGE ID	Plant COUPLER	Week 27		Week 28							Week 29							Week 30						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
TO-13-ARK-220K1-2-02	ARKLOW 220																							
TO-13-AUG-110K1-2-01	AUGHINISH 110																							
TO-13-CAH-110K1-2-02	CAHIR 110																							
TO-13-CSH-220K2-4-01	CASHLA 220 K2-4																							
TO-13-CF-110K1-2-01	CATH/FALL 110																							
TO-13-CUS-110K1-2-01	CUSHALING 110																							
TO-13-DSN-220K1-2-01	DUNSTOWN 220																							
TO-13-DSN-400K1-2-01	DUNSTOWN 400																							
TO-13-ENN-110K1-2-01	ENNIS 110																							
TO-13-FIN-110K1-2-01	FINGLAS 110K1-2																							
TO-13-FIN-110K2-3-01	FINGLAS 110K2-3																							
TO-13-FLA-220K1-2-01	FLAGFORD 220																							
TO-13-GAL-110K1-2-01	GALWAY K1-2																							
TO-13-GAL-110K2-3-01	GALWAY K2-3																							
TO-13-GAL-110K3-1-01	GALWAY K3-1																							
TO-13-INC-220K1-2-01	INCHICORE 220K1-2																							
TO-13-INC-220K4-6-01	INCHICORE 220K4-6																							
TO-13-KLD-110K1-2-01	KILDONAN 110																							
TO-13-LOU-110K1-2-02	LOUTH 110																							
TO-13-MR0-110K1-2-02	MARINA GIS 110																							
TO-13-MAY-220K1-2-05	MAYNOOTH 220																							
TO-13-RAF-110K1-2-03	RAFFEEN 110																							
TO-13-TB-220K1-2-02	TARBERT 220																							
TO-13-TBG-110K1-2-06	TRABEG 110																							
TO-13-TH-220K1-2-02	TURLOUGH HILL 220																							

OUTAGE ID	Plant	Week 27	Week 28							Week 29							Week 30						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
	CAPACITOR/SVC	Date	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
TO-13-CAH-CAP2/4-01	CAHIR CAP 2/4																						
TO-13-LET-SVC-04	L/KENNY SVC																						

8/7/2013 - 28/7/2013

OUTAGE ID	Plant CAPACITOR/SVC	Week 27		Week 28							Week 29							Week 30						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
TO-13-LIS-CAP1-01	LISDRUM CAP1																							
TO-13-LOU-CAP1-01	LOUTH CAP1																							
TO-13-MOY-CAP2-01	MOY CAP 2																							
TO-13-RAF-CAP2-01	RAFFEEN CAP 2																							
TO-13-THU-CAP1-01	THURLES CAP 1																							
TO-13-THU-M/CAP2-01	THURLES M/CAP 2																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 27		Week 28							Week 29							Week 30						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
TO-13-BDN-MRK-1-02	BALLYDINE MERCK 1																							
TO-13-BOL-T121-02	BOOLTIAGH T121																							
TO-13-CGL-T121-06	COOMAGEARLAHY T121																							
TO-13-CGL-T121-03																								
TO-13-CGL-T122-06	COOMAGEARLAHY T122																							
TO-13-CGL-T122-03																								
TO-13-GAE-T121-06	GLANLEE T121																							
TO-13-GAE-T121-03																								
TO-13-LSN-T101-02	LISHEEN T101																							
TO-13-LSN-T102-02	LISHEEN T102																							
TO-13-LSN-T122-02	LISHEEN T122																							

OUTAGE ID	Plant GENERATOR	Week 27		Week 28							Week 29							Week 30						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
TO-13-CF-T103-01	CATH/FALL T103																							
TO-13-CF-T104-07	CATH/FALL T104																							
TO-13-CL-T101-01	CLIFF T101																							
TO-13-CL-T102-01	CLIFF T102																							
TO-13-CUS-T103/5-01	EDENDERRY T103/5																							
TO-13-HUN-T2010/11-01	HUNTSTOWN T2010/11																							
TO-13-MR-T107-01	MARINA T107																							
TO-13-SK-T104-02	SEALROCK T104																							
TO-13-TB-T101-01	TARBERT T101																							
TO-13-TB-T2003-01	TARBERT T2003																							
TO-13-TB-T2004-01	TARBERT T2004																							