

29/9/2014 - 19/10/2014

OUTAGE ID	Plant TRANSFORMER	Week 39		Week 40							Week 41							Week 42						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
TO-14-ARK-T2102-01	ARKLOW T2102																							
TO-14-CKM-PST-04	C/MINES PST																							
TO-14-CLA-T2102-01	CLASHAVOON T2102																							
TO-14-DSN-T4202-03	DUNSTOWN T4202																							
TO-14-FIN-T2101-01	FINGLAS T2101																							
TO-14-GI0-T2101-01	GT/ISLAND GIS T2101																							
TO-14-KLN-T2101-01	KILLONAN T2101																							
TO-14-LOU-AT1-01	LOUTH AT1																							
TO-14-LOU-T2103-01	LOUTH T2103																							
TO-14-LOU-T2104-01	LOUTH T2104																							
TO-14-MAY-T2102-01	MAYNOOTH T2102																							
TO-14-PB-TF4-03	POOLBEG TF4 (NDCC)																							
TO-14-SH-T2102-01	S/BRIDGE T2102																							
TO-14-WOO-T4202-01	WOODLAND T4202																							

OUTAGE ID	Plant 220kV FEEDER	Week 39		Week 40							Week 41							Week 42						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
TO-14-AD-KRA1-01	AGHADA KNOCKRAHA 1																							
TO-14-AD-RAF-01	AGHADA RAFFEEN																							
TO-14-ARK-LWD-01	ARKLOW LODGEWOOD																							
TO-14-CKM-PB-04	C/MINES POOLBEG																							
TO-14-CDU-FIN-2-01	CORDUFF FINGLAS 2																							
TO-14-DSN-TH-03	DUNSTOWN TURLOUGH HILL																							
TO-14-FLA-LOU-01	FLAGFORD LOUTH																							
TO-14-GI-KLS-01	GT/ISLAND KELLIS																							
TO-14-INC-MAY1-01	INCHICORE MAYNOOTH 1																							
TO-14-INC-MAY2-01	INCHICORE MAYNOOTH 2																							
TO-14-KLN-KRA-03	KILLONAN KNOCKRAHA																							
TO-14-KRA-RAF-01	KNOCKRAHA RAFFEEN																							
TO-14-MAY-WOO-01	MAYNOOTH WOODLAND																							

OUTAGE ID	Plant 110kV FEEDER	Week 39		Week 40							Week 41							Week 42						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
TO-14-AD-WHI-03	AGHADA WHITEGATE																							
TO-14-AA-ENN-02	ARDNACRUSHA ENNIS																							
TO-14-AA-SNG-02	ARDNACRUSHA SINGLAND																							
TO-14-ARI,T-COS-02	ARIGNA tee C/ON/SHANNON																							
TO-14-ARK-BEG-02	ARKLOW BALLYBEG																							
TO-14-ARK-BOG-02	ARKLOW BANOGE																							
TO-14-ARK-SHE2-04	ARKLOW SHELTON ABBEY 2																							
TO-14-ARV-COS-01	ARVA C/ON/SHANNON																							
TO-14-BAL-CDU-03	BALTRASNA CORDUFF																							
TO-14-BAN-RAF-02	BANDON RAFFEEN																							
TO-14-BAR,T-BAR-01	BARRYMORE tee BARRYMORE																							
TO-14-BAR,T-CAH-01	BARRYMORE tee CAHIR																							
TO-14-BAR,T-KRA-01	BARRYMORE tee KNOCKRAHA																							
TO-14-BIN-CF-01	BINBANE CATH/FALL																							
TO-14-COS-FLA1-01	C/ON/SHANNON FLAGFORD 1																							
TO-14-COS-FLA2-02	C/ON/SHANNON FLAGFORD 2																							
TO-14-CAH-THU-01	CAHIR THURLES																							

29/9/2014 - 19/10/2014

OUTAGE ID	Plant 110kV FEEDER	Week 39							Week 40							Week 41							Week 42								
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19							
TO-14-CAH-TIP-01	CAHIR TIPPERARY																														
TO-14-CSH-SAL-04	CASHLA SALTHILL																														
TO-14-CSH-SAL-03																															
TO-14-CVW-KRA-02	CASTLEVIEW KNOCKRAHA																														
TO-14-CF-SRA2-01	CATH/FALL SRANANAGH 2																														
TO-14-CKN-KER-01	CLONKEEN K/EARAGH																														
TO-14-CDY-SRA-01	CORDERRY SRANANAGH 1																														
TO-14-CDU-MUL-01	CORDUFF MULLINGAR																														
TO-14-COW-WHI-03	COW CROSS WHITEGATE																														
TO-14-CUN-SLI-01	CUNGHILL SLIGO																														
TO-14-CUS-MLC-01	CUSHALING MOUNTLUCAS																														
TO-14-DAL,T-PLS-01	DALLOW tee PORTLAOISE																														
TO-14-DAL,T-SH-01	DALLOW tee S/BRIDGE																														
TO-14-DRY-LOU-01	DRYBRIDGE LOUTH																														
TO-14-DFR,T-DFR-02	DUNFIRTH tee DUNFIRTH																														
TO-14-DFR,T-KIN-02	DUNFIRTH tee KINNEGAD																														
TO-14-DFR,T-RNW-02	DUNFIRTH tee RINAWADE																														
TO-14-DGN-KRA-01	DUNGARVAN KNOCKRAHA																														
TO-14-FLA-SLI-01	FLAGFORD SLIGO																														
TO-14-GOL,T-CF-01	GOLAGH tee CATH/FALL																														
TO-14-GOL,T-GOL-01	GOLAGH tee GOLAGH (incl. GOLAGH T101 CB)																														
TO-14-GOL,T-LET-01	GOLAGH tee L/KENNY																														
TO-14-GOR-PLA-1-01	GORMAN PLATIN																														
TO-14-KBY-KRA1-01	KILBARRY KNOCKRAHA 1																														
TO-14-KBY-KRA2-01	KILBARRY KNOCKRAHA 2																														
TO-14-KBY-MAL-01	KILBARRY MALLOW																														
TO-14-KHL-THU-1-01	KILL HILL THURLES																														
TO-14-KTL-MAY-04	KILTEEL MAYNOOTH																														
TO-14-MAY-RYB-07	MAYNOOTH RYEBROOK																														
TO-14-MAY-RYB-06																															
TO-14-MOY-TAW2-03	MOY TAWNAGHMORE 2																														
TO-14-RRU-SKL-01	RATRUSAN SHANKILL																														
TO-14-SLI-SRA1-02	SLIGO SRANANAGH 1																														
TO-14-SLI-SRA2-01	SLIGO SRANANAGH 2																														
TO-14-STR,T-CLW-03	STRATFORD tee CARLOW																														
TO-14-STR,T-PA-03	STRATFORD tee POLLAPHUCA																														
TO-14-STR,T-STR-03	STRATFORD tee STRATFORD																														
TO-14-TB-TRL-01	TARBERT TRALEE 1																														

OUTAGE ID	Plant COUPLER	Week 39							Week 40							Week 41							Week 42								
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19							
TO-14-AD-220K1-2-01	AGHADA 220																														
TO-14-ARK-110K1-2-03	ARKLOW 110																														
TO-14-CAH-110K1-2-03	CAHIR 110																														
TO-14-CSH-110K1-2-01	CASHLA 110																														
TO-14-CSH-220K1-2-01	CASHLA 220 K1-2																														
TO-14-CSH-220K2-4-01	CASHLA 220 K2-4																														
TO-14-CF-110K1-2-01	CATH/FALL 110																														
TO-14-CUS-110K1-2-01	CUSHALING 110																														
TO-14-ENN-110K1-2-02	ENNIS 110																														

29/9/2014 - 19/10/2014

OUTAGE ID	Plant COUPLER	Week 39		Week 40							Week 41							Week 42						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
TO-14-GI-220K1-2-01	GT/ISLAND 220																							
TO-14-MLC-SA1-2-01	MOUNTLUCAS SA1-2																							
TO-14-MUL-SA1-2-01	MULLINGAR SA1-2																							
TO-14-PB-220K3-4-02	POOLBEG 220K3-4 (GIS)																							
TO-14-RYB-110K1-2-07	RYEBROOK 110																							
TO-14-SLI-SA1-2-01	SLIGO SA1-2																							

OUTAGE ID	Plant CAPACITOR/SVC	Week 39		Week 40							Week 41							Week 42						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
TO-14-BAN-CAP1-03	BANDON CAP 1																							
TO-14-CAH-CAP1/3-03	CAHIR CAP 1/3																							
TO-14-CBR-SVC-03	CASTLEBAR SVC																							
TO-14-CBR-SVC-04																								
TO-14-CF-CAP2-01	CATH/FALL CAP 2																							
TO-14-DMY-CAP2-02	DUNMANWAY CAP 2																							
TO-14-KKY-CAP2-01	KILKENNY CAP2																							
TO-14-LIS-CAP1-03	LISDRUM CAP1																							
TO-14-MUL-CAP2-01	MULLINGAR CAP 2																							
TO-14-NAV-M/CAP-01	NAVAN M/CAP																							
TO-14-RAF-CAP2-01	RAFFEEN CAP 2																							
TO-14-THU-CAP1-02	THURLES CAP 1																							
TO-14-WEX-CAP2-03	WEXFORD CAP 2																							
TO-14-WEX-CAP4-03	WEXFORD CAP 4																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 39		Week 40							Week 41							Week 42						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
TO-14-KIN-T102-02	KINNEGAD T102																							
TO-14-MCE-IBM2-02	MACETOWN IBM2 (T124)																							
TO-14-MLC-T121-01	MOUNTLUCAS T121																							
TO-14-RNW-T121-02	RINAWADE T121																							
TO-14-RYB-T102-04	RYEBROOK T102																							
TO-14-RYB-T104-04	RYEBROOK T104																							
TO-14-RYB-T104-05																								
TO-14-RYB-T106-03	RYEBROOK T106																							
TO-14-WHI-CKB2-02	WHITEGATE CKB2 (T102)																							

OUTAGE ID	Plant GENERATOR	Week 39		Week 40							Week 41							Week 42						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
TO-14-AD-T2014-01	AGHADA T2014																							
TO-14-AA-T101-02	ARDNACRUSHA T101																							
TO-14-CF-T104-03	CATH/FALL T104																							
TO-14-MP-T4003-03	M/POINT T4003																							