

18/8/2014 - 7/9/2014

OUTAGE ID	Plant TRANSFORMER	Week 33		Week 34							Week 35							Week 36						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7
TO-14-ARK-T2102-01	ARKLOW T2102																							
TO-14-CKM-PST-02	C/MINES PST																							
TO-14-CSH-T2104-01	CASHLA T2104																							
TO-14-FIN-T2101-01	FINGLAS T2101																							
TO-14-GI-T2101-01	GT/ISLAND T2101																							
TO-14-KLS-T2101-01	KELLIS T2101																							
TO-14-KLN-T2103-01	KILLONAN T2103																							
TO-14-LOU-AT1-01	LOUTH AT1																							
TO-14-LOU-AT3-01	LOUTH AT3																							
TO-14-LOU-T2101-01	LOUTH T2101																							
TO-14-LOU-T2102-01	LOUTH T2102																							
TO-14-MAY-T2101-02	MAYNOOTH T2101																							
TO-14-OST-T4202-01	OLDSTREET T4202																							
TO-14-PB-TF4-02	POOLBEG TF4 (NDCC)																							
TO-14-TB-T2102-01	TARBERT T2102																							

OUTAGE ID	Plant 400kV FEEDER	Week 33		Week 34							Week 35							Week 36						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7
TO-14-MP-OST-01	M/POINT OLDSTREET																							
TO-14-OST-WOO-01	OLDSTREET WOODLAND																							

OUTAGE ID	Plant 275kV FEEDER	Week 33		Week 34							Week 35							Week 36						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7
TO-14-LOU-TAN1-01	LOUTH TANDRAGEE 1																							

OUTAGE ID	Plant 220kV FEEDER	Week 33		Week 34							Week 35							Week 36						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7
TO-14-AD-GGO-1-01	AGHADA GLANAGOW																							
TO-14-CKM-PB-02	C/MINES POOLBEG																							
TO-14-DSN-TH-03	DUNSTOWN TURLOUGH HILL																							
TO-14-GOR-LOU-03	GORMAN LOUTH																							
TO-14-GI0-LWD-01	GT/ISLAND GIS LODGEWOOD																							
TO-14-GI-KLS-01	GT/ISLAND KELLIS																							
TO-14-INC-PB-2-02	INCHICORE POOLBEG 2																							
TO-14-KLN-KRA-02	KILLONAN KNOCKRAHA																							
TO-14-KLN-SH-04	KILLONAN S/BRIDGE																							
TO-14-MAY-SH-02	MAYNOOTH S/BRIDGE																							
TO-14-MAY-WOO-01	MAYNOOTH WOODLAND																							
TO-14-OLD-TYN-01	OLDSTREET TYNAGH																							
TO-14-PB-SHL-03	POOLBEG S/BANKS																							

OUTAGE ID	Plant 110kV FEEDER	Week 33		Week 34							Week 35							Week 36						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7
TO-14-AGL-SH-01	AGANNYGAL S/BRIDGE																							
TO-14-ANR-DOO-01	ANNER DOON																							
TO-14-ARV-COS-01	ARVA C/ON/SHANNON																							
TO-14-AUG-MTN-01	AUGHINISH MONETEEN																							
TO-14-AUG-SK4-01	AUGHINISH SEALROCK 4																							
TO-14-AUG-TB-01	AUGHINISH TARBERT																							
TO-14-BAL-DRY-04	BALTRASNA DRYBRIDGE																							
TO-14-BIN-CF-01	BINBANE CATH/FALL																							

18/8/2014 - 7/9/2014

OUTAGE ID	Plant 110kV FEEDER	Week 33		Week 34							Week 35							Week 36						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7
TO-14-COR-EKN-01	C/CLASSY ENNISKILLEN PST																							
TO-14-CD-KBY-03	C/DROHID KILBARRY																							
TO-14-COS-FLA1-01	C/ON/SHANNON FLAGFORD 1																							
TO-14-CAH-DOO-01	CAHIR DOON																							
TO-14-CAH-THU-01	CAHIR THURLES																							
TO-14-CVW-COW-01	CASTLEVIEW COW CROSS																							
TO-14-CF-SRA2-01	CATH/FALL SRANANAGH 2																							
TO-14-CLH-TRI-02	CLAHANE TRIEN																							
TO-14-CKN-KER-01	CLONKEEN K/EARAGH																							
TO-14-CDU-MCE-01	CORDUFF MACETOWN																							
TO-14-CDU-MUL-01	CORDUFF MULLINGAR																							
TO-14-COW-WHI-01	COW CROSS WHITEGATE																							
TO-14-CRA-WEX-01	CRANE WEXFORD																							
TO-14-CUN-SLI-01	CUNGHILL SLIGO																							
TO-14-CUS-NEW-01	CUSHALING NEWBRIDGE																							
TO-14-DRU-ENN-01	DRUMLINE ENNIS																							
TO-14-DDK-MLN-03	DUNDALK MULLAGHARLIN																							
TO-14-DFR,T-KIN-02	DUNFIRTH tee KINNEGAD																							
TO-14-FLA-SLI-01	FLAGFORD SLIGO																							
TO-14-GOL,T-CF-01	GOLAGH tee CATH/FALL																							
TO-14-GOR-NAV-2-01	GORMAN NAVAN 2																							
TO-14-GOR-NAV-3-02	GORMAN NAVAN 3																							
TO-14-GI-WAT1-02	GT/ISLAND WATERFORD 1																							
TO-14-IA-MAC-03	INNISCARRA MACROOM																							
TO-14-KBY-KRA1-01	KILBARRY KNOCKRAHA 1																							
TO-14-KBY-KRA2-01	KILBARRY KNOCKRAHA 2																							
TO-14-KBY-MAL-01	KILBARRY MALLOW																							
TO-14-KTL-MON-04	KILTEEL MONREAD																							
TO-14-KRA-MID-01	KNOCKRAHA MIDLETON																							
TO-14-LIS-LOU-03	LISDRUM LOUTH																							
TO-14-MAY-RYB-05	MAYNOOTH RYEBROOK																							
TO-14-MID-WHI-01	MIDLETON WHITEGATE																							
TO-14-MOY-TAW1-02	MOY TAWNAGHMORE 1																							
TO-14-NEW-PLS-01	NEWBRIDGE PORTLAOISE																							
TO-14-SLI-SRA2-01	SLIGO SRANANAGH 2																							

OUTAGE ID	Plant COUPLER	Week 33		Week 34							Week 35							Week 36						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7
TO-14-CF-110K1-2-01	CATH/FALL 110																							
TO-14-CUL-220K1-2-01	CULLENAGH 220																							
TO-14-GI0-220SA1-2CB-03	GT/ISLAND GIS 220 SA1-2CB																							
TO-14-ISH-220K1-2-02	IRISHTOWN 220																							
TO-14-LWD-220K1-2-01	LODGEWOOD 220																							
TO-14-MUL-SA1-2-01	MULLINGAR SA1-2																							
TO-14-PB-220K3-4-01	POOLBEG 220K3-4 (GIS)																							
TO-14-RYB-110K1-2-05	RYEBROOK 110																							
TO-14-SLI-SA1-2-01	SLIGO SA1-2																							
TO-14-TB-110K1-2-01	TARBERT 110																							
TO-14-TH-220K1-2-01	TURLOUGH HILL 220																							
TO-14-WOO-400K1-2-01	WOODLAND 400																							

18/8/2014 - 7/9/2014

OUTAGE ID	Plant COUPLER	Week 33		Week 34							Week 35							Week 36						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7

OUTAGE ID	Plant CAPACITOR/SVC	Week 33		Week 34							Week 35							Week 36						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7
TO-14-CF-CAP2-01	CATH/FALL CAP 2																							
TO-14-MOY-CAP1-02	MOY CAP 1																							
TO-14-MUL-CAP2-01	MULLINGAR CAP 2																							
TO-14-NAV-M/CAP-01	NAVAN M/CAP																							
TO-14-THU-CAP1-01	THURLES CAP 1																							
TO-14-TRI-CAP1-02	TRIEEN CAP 1																							
TO-14-WEX-CAP2-01	WEXFORD CAP 2																							
TO-14-WEX-CAP4-01	WEXFORD CAP 4																							

OUTAGE ID	Plant DSO/CUST TRAF0	Week 33		Week 34							Week 35							Week 36						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7
TO-14-CLH-T122-01	CLAHANE T122																							
TO-14-CLG-T121-01	CLOGHRAN T121 (AMAZON)																							
TO-14-CLG-T123-01	CLOGHRAN T123 (AMAZON)																							
TO-14-KIN-T102-02	KINNEGAD T102																							
TO-14-MCE-IBM1-01	MACETOWN IBM1 (T121)																							
TO-14-RYB-T102-03	RYEBROOK T102																							
TO-14-RYB-T104-03	RYEBROOK T104																							
TO-14-RYB-T106-03	RYEBROOK T106																							

OUTAGE ID	Plant RINGBUS	Week 33		Week 34							Week 35							Week 36						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7
TO-14-SHL-D1/CB2-02	S/BANKS D1/CB2																							
TO-14-SHL-D1/CB3-02	S/BANKS D1/CB3																							

OUTAGE ID	Plant GENERATOR	Week 33		Week 34							Week 35							Week 36						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7
TO-14-CF-T103-06	CATH/FALL T103																							
TO-14-CF-T104-03	CATH/FALL T104																							
TO-14-DER-RH-02	DERRYIRON RHODE																							
TO-14-MP-T4003-01	M/POINT T4003																							
TO-14-SHL-T2014-01	POOLBEG (S/BANKS) T2014																							
TO-14-SHL-T2016-01	POOLBEG (S/BANKS) T2016																							
TO-14-SK-T104-01	SEALROCK T104																							