

Report covers outages commencing/returning/spanning the period: 09/09/2019 - 22/09/2019

Outages commencing/returning in Week 37

OUTAGE ID	PLANT	Week 37							Week 38								
		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo
		8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
TO-19-SHL-D1/CB1-01	SHELLYBANKS D1/CB1																
TO-19-SHL-D2/CB1-01	SHELLYBANKS D2/CB1																
TO-19-SHL-T2016-01	SHELLYBANKS T2016																
TO-19-SNG-110SA1-2CB-01	SINGLAND 110SA1-2CB																
TO-19-CRO-KBY-1-02	COOLROE KILBARRY																
TO-19-AA GIS-SNG-1-01	ARDNACRUSHA GIS SINGLAND																
TO-19-AUG-SK-3-01	AUGHINISH SEALROCK 3																
TO-19-DAL-T141-01	DALLOW T141																
TO-19-DAL,T-DAL-1-01	DALLOW tee DALLOW																
TO-19-DAL,T-PLS-1-01	DALLOW tee PORTLAOISE																
TO-19-DAL,T-SH-1-01	DALLOW tee SHANNONBRIDGE																
TO-19-FIN GIS-T2103-02	FINGLAS GIS T2103																
TO-19-LA-RIC-2-01	LANESBORO RICHMOND 2																
TO-19-110 kV A1 @ CLA-01	CLASHAVOON 110 kV A1																
TO-19-RRU-T121-01	RATRUSAN T121																
TO-19-220 kV A1 @ MP GIS-01	MONEYPOINT GIS 220 kV A1																
TO-19-220 kV B1 @ MP GIS-02	MONEYPOINT GIS 220 kV B1																
TO-19-MP GIS-220K1-02	MONEYPOINT GIS 220K1																
TO-19-MP GIS-220SA1-2CB-03	MONEYPOINT GIS 220SA1-2CB																
TO-19-MP GIS-220SB1-2CB-04	MONEYPOINT GIS 220SB1-2CB																
TO-19-MP-PRO-1-02	MONEYPOINT PROSPECT																
TO-19-RAF-T2102-03	RAFFEEN T2102																
TO-19-CUL-KRA-1-03	CULLENAGH KNOCKRAHA																
TO-19-RAF-CAP2-02	RAFFEEN CAP2																
TO-19-CDY-SRA-1-02	CORDERRY SRANANAGH																
TO-19-110 kV B2 @ CLG-01	CLOGHRAN 110 kV B2																
TO-19-CLG-110K2-03	CLOGHRAN 110K2																
TO-19-CLG-110SB1-2CB-02	CLOGHRAN 110SB1-2CB																
TO-19-CD-MAC-1-04	CARRIGADROHID MACROOM																
TO-19-MAC-110SA1-02	MACROOM 110SA1																
TO-19-CLA-MAC-1-05	CLASHAVOON MACROOM 1																
TO-19-CUL-KRA-1-05	CULLENAGH KNOCKRAHA																
TO-19-DSN-MP GIS-1-06	DUNSTOWN MONEYPOINT GIS																
TO-19-LET-110SA1-2-SA1-01	LETTERKENNY 110SA1-2-SA1																
TO-19-LET-110SA1-2-SA1-02	LETTERKENNY 110SA1-2-SA1																
TO-19-LET-110SA1-2-SA2-01	LETTERKENNY 110SA1-2-SA2																
TO-19-LET-110SA1-2-SA2-02	LETTERKENNY 110SA1-2-SA2																
TO-19-LET-T142-03	LETTERKENNY T142																
TO-19-LET-T142-02	LETTERKENNY T142																

Outages commencing/returning in Week 38

OUTAGE ID	PLANT	Week 37							Week 38								
		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo
		8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
TO-19-FIN GIS-110K1-01	FINGLAS GIS 110K1																
TO-19-GOL,T-LET-1-03	GOLAGH tee LETTERKENNY																
TO-19-LET-110SA1-2-SA1-03	LETTERKENNY 110SA1-2-SA1																
TO-19-LET-110SA1-2-SA2-03	LETTERKENNY 110SA1-2-SA2																
TO-19-LET-CAP2-02	LETTERKENNY CAP2																
TO-19-LET-T142-04	LETTERKENNY T142																
TO-19-TY-T2001/2-01	TYNAGH T2001/2																
TO-19-CLG-110K1-02	CLOGHRAN 110K1																
TO-19-CLG-110K2-02	CLOGHRAN 110K2																
TO-19-CLG-CDU-1-01	CLOGHRAN CORDUFF																
TO-19-110 kV A2 @ FIN GIS-01	FINGLAS GIS 110 kV A2																
TO-19-110 kV B2 @ FIN GIS-01	FINGLAS GIS 110 kV B2																
TO-19-FIN GIS-110K2-02	FINGLAS GIS 110K2																
TO-19-FIN GIS-110SA1-2CB-01	FINGLAS GIS 110SA1-2CB																
TO-19-FIN GIS-110SA2-4CB-03	FINGLAS GIS 110SA2-4CB																
TO-19-FIN GIS-110SB1-2CB-01	FINGLAS GIS 110SB1-2CB																

Report covers outages commencing/returning/spanning the period: 09/09/2019 - 22/09/2019

Outages commencing/returning in Week 38

OUTAGE ID	PLANT	Week 37							Week 38								
		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo
		8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
TO-19-FIN GIS-110SB2-4CB-03	FINGLAS GIS 110SB2-4CB																
TO-19-MAY-TH-1-02	MAYNOOTH TURLOUGH HILL																
TO-19-SLI-110SA1-2CB-01	SLIGO 110SA1-2CB																
TO-19-SLI-CAP1-01	SLIGO CAP1																
TO-19-SLI-SRA-1-01	SLIGO SRANANAGH 1																
TO-19-SLI-T141-01	SLIGO T141																
TO-19-AGL-SH-1-01	AGANNYGAL SHANNONBRIDGE																
TO-19-220 kV A1 @ FIN-02	FINGLAS 220 kV A1																
TO-19-220 kV B1 @ FIN-02	FINGLAS 220 kV B1																
TO-19-FIN-NW-1-03	FINGLAS NORTH WALL																
TO-19-CUS-PLS-1-01	CUSHALING PORTLAOISE																
TO-19-DRM-LET-1-02	DRUMKEEN LETTERKENNY																
TO-19-LET-110SA1-2-SA1-04	LETTERKENNY 110SA1-2-SA1																
TO-19-LET-110SA1-2-SA2-04	LETTERKENNY 110SA1-2-SA2																
TO-19-LET-110SA1-3CB-01	LETTERKENNY 110SA1-3CB																
TO-19-LET-M/CAP1-01	LETTERKENNY M/CAP1																
TO-19-LET-PST-01	LETTERKENNY STRABANE PST																
TO-19-LET-SVC-02	LETTERKENNY SVC																
TO-19-LET-T141-01	LETTERKENNY T141																
TO-19-CLG-T124-01	CLOGHRAN T124																
TO-19-KBY-KRA-1-03	KILBARRY KNOCKRAHA 1																
TO-19-LOU-AT2-05	LOUTH AT2																
TO-19-LOU-MLN-1-03	LOUTH MULLAGHARLIN																
TO-19-LOU-TAN-2-02	LOUTH TANDRAGEE 2																
TO-19-MAY-SH-1-02	MAYNOOTH SHANNONBRIDGE																
TO-19-110 kV A1 @ FIN-01	FINGLAS 110 kV A1																
TO-19-110 kV B1 @ FIN-01	FINGLAS 110 kV B1																
TO-19-SRA-T2102-01	SRANANAGH T2102																

Outages spanning Weeks 37-38

OUTAGE ID	PLANT	Week 37							Week 38								
		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo
		8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
TO-19-AD-KRA-1-01	AGHADA KNOCKRAHA 1																
TO-19-AD-LPT-1-01	AGHADA LONG POINT																
TO-19-ATE-110SA1-2CB-03	ATHEA 110SA1-2CB																
TO-19-BK-MOY-1-04	BELLACORICK MOY																
TO-19-BK-MOY-1-01	BELLACORICK MOY																
TO-19-CBR-SVC-05	CASTLEBAR SVC																
TO-19-GI-WEX-1-03	GREAT ISLAND WEXFORD																
TO-19-GI-WEX-1-02	GREAT ISLAND WEXFORD																
TO-19-GI-WEX-1-01	GREAT ISLAND WEXFORD																
TO-19-INC-MAY-1-01	INCHICORE MAYNOOTH 1																
TO-19-KLS-T2101-03	KELLIS T2101																
TO-19-LPT-T2002-01	LONG POINT T2002																
TO-19-MP GIS-T4201-02	MONEYPOINT GIS T4201																
TO-19-MP-PRO-1-01	MONEYPOINT PROSPECT																
TO-19-MP-PRO-1-04	MONEYPOINT PROSPECT																
TO-19-MP-PRO-1-03	MONEYPOINT PROSPECT																
TO-19-MP-T4002-01	MONEYPOINT T4002																
TO-19-MP-T4202-01	MONEYPOINT T4202																
TO-19-MOY-110SA1-03	MOY 110SA1																
TO-19-MOY-110SA2-03	MOY 110SA2																
TO-19-MOY-CAP2-01	MOY CAP2																
TO-19-MOY-T142-01	MOY T142																
TO-19-MOY-TAW-2-04	MOY TAWNAGHMORE 2																
TO-19-PB-R2001-01	POOLBEG R2001																
TO-19-PB-R2002-01	POOLBEG R2002																
TO-19-TB-T2102-03	TARBERT T2102																
TO-19-WEX-110SA1-02	WEXFORD 110SA1																
TO-19-WEX-110SA1-03	WEXFORD 110SA1																

Report covers outages commencing/returning/spanning the period: 09/09/2019 - 22/09/2019

Outages spanning Weeks 37-38

OUTAGE ID	PLANT	Week 37							Week 38								
		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo
		8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
TO-19-WEX-110SA2-03	WEXFORD 110SA2																
TO-19-WEX-110SA2-02																	
TO-19-WEX-T141-02	WEXFORD T141																
TO-19-WEX-T141-01																	