

Report covers outages commencing/returning/spanning the period: 26/03/2018 - 08/04/2018

Outages commencing/returning in Week 13

OUTAGE ID	PLANT	Week 13							Week 14							
		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	
		25	26	27	28	29	30	31	1	2	3	4	5	6	7	8
TO-18-BAN-110SA1-03	BANDON 110SA1															
TO-18-BAN-110SA2-03	BANDON 110SA2															
TO-18-BAN-BRI-1-02	BANDON BRINNY 1															
TO-18-BAN-T101-02	BANDON T101															
TO-18-BRI-T101-02	BRINNY T101															
TO-18-FLA-SRA-1-01	FLAGFORD SRANANAGH															
TO-18-SRA-220SA1-01	SRANANAGH 220SA1															
TO-18-SRA-220SA2-01	SRANANAGH 220SA2															
TO-18-BAN-DMY-1-02	BANDON DUNMANWAY															
TO-18-BEG-110SA1-01	BALLYBEG 110SA1															
TO-18-BEG-110SA2-01	BALLYBEG 110SA2															
TO-18-BEG-T101-01	BALLYBEG T101															
TO-18-BAN-CAP1-02	BANDON CAP1															
TO-18-CBR-DLT-1-07	CASTLEBAR DALTON															
TO-18-SRA-T2102-01	SRANANAGH T2102															
TO-18-ARK-110K1-2-01	ARKLOW 110K1-2															
TO-18-ARK-BEG-1-02	ARKLOW BALLYBEG															
TO-18-ARK-T102-01	ARKLOW T102															
TO-18-ARK-T142-01	ARKLOW T142															
TO-18-CBR-CAP2-01	CASTLEBAR CAP2															
TO-18-KRA-MID-1-02	KNOCKRAHA MIDLETON															
TO-18-MID-110SA1-01	MIDLETON 110SA1															
TO-18-MID-110SA2-01	MIDLETON 110SA2															
TO-18-MID-T141-01	MIDLETON T141															
TO-18-DRU-110SA1-01	DRUMLINE 110SA1															
TO-18-DRU-110SA2-01	DRUMLINE 110SA2															
TO-18-DRU-CAP2-01	DRUMLINE CAP2															
TO-18-DRU-T142-01	DRUMLINE T142															
TO-18-BAN-BRI-2-02	BANDON BRINNY 2															
TO-18-BAL-110SA1-02	BALTRASNA 110SA1															
TO-18-BAL-110SA2-02	BALTRASNA 110SA2															
TO-18-BAL-T122-01	BALTRASNA T122															
TO-18-KLS-KKY-1-02	KELLIS KILKENNY															
TO-18-BAL-CDU-1-03	BALTRASNA CORDUFF															
TO-18-110 kV A1 @ FIN-01	FINGLAS 110 kV A1															
TO-18-110 kV B1 @ FIN-01	FINGLAS 110 kV B1															
TO-18-FIN-SHL-1-02	FINGLAS SHELLYBANKS															
TO-18-RAF-T2102-01	RAFFEEN T2102															
TO-18-CSH-TY-1-03	CASHLA TYNAGH															
TO-18-CLN-LA-1-01	CLOON LANESBORO															
TO-18-ARK-SHE-2-01	ARKLOW SHELTON ABBEY 2															
TO-18-ARK-T2102-01	ARKLOW T2102															
TO-18-SHE-T102-01	SHELTON ABBEY T102															
TO-18-COR-PST-01	CORRACLASSY ENNISKILLEN PST															
TO-18-LET-PST-03	LETTERKENNY STRABANE PST															
TO-18-LOU-AT1-01	LOUTH AT1															
TO-18-LOU-AT2-01	LOUTH AT2															
TO-18-LOU-AT3-01	LOUTH AT3															
TO-18-LOU-TAN-1-01	LOUTH TANDRAGEE 1															
TO-18-LOU-TAN-2-01	LOUTH TANDRAGEE 2															
TO-18-CBG-CBR-1-01	CARROWBEG CASTLEBAR															
TO-18-CBG-T142-01	CARROWBEG T142															
TO-18-CBR-110SA1-01	CASTLEBAR 110SA1															
TO-18-CBR-110SA2-01	CASTLEBAR 110SA2															
TO-18-CBR-DLT-1-01	CASTLEBAR DALTON															
TO-18-CBR-T142-01	CASTLEBAR T142															
TO-18-AD-KRA-2-01	AGHADA KNOCKRAHA 2															
TO-18-CLA-KRA-1-01	CLASHAVOON KNOCKRAHA															
TO-18-KLN-KRA-1-01	KILLONAN KNOCKRAHA															
TO-18-KRA-220K1-2-01	KNOCKRAHA 220K1-2															
TO-18-KRA-T2101-01	KNOCKRAHA T2101															

Report covers outages commencing/returning/spanning the period: 26/03/2018 - 08/04/2018

Outages commencing/returning in Week 13

OUTAGE ID	PLANT	Week 13							Week 14								
		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa		
		25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9
TO-18-KRA-T2103-01	KNOCKRAHA T2103																

Outages commencing/returning in Week 14

OUTAGE ID	PLANT	Week 13							Week 14							
		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	
		25	26	27	28	29	30	31	1	2	3	4	5	6	7	8
TO-18-CBR-CLN-1-01	CASTLEBAR CLOON															
TO-18-CBR-SVC-01	CASTLEBAR SVC															
TO-18-CBR-T141-01	CASTLEBAR T141															
TO-18-BK-CBR-1-01	BELLACORICK CASTLEBAR															
TO-18-CBR-110SA1-02	CASTLEBAR 110SA1															
TO-18-CBR-110SA2-02	CASTLEBAR 110SA2															
TO-18-KTN-WAT-1-01	KILLOTARAN WATERFORD															
TO-18-SH-T2101-01	SHANNONBRIDGE T2101															
TO-18-ARK-LWD-1-01	ARKLOW LODGEWOOD															
TO-18-BK-110SA1-01	BELLACORICK 110SA1															
TO-18-BK-110SA2-01	BELLACORICK 110SA2															
TO-18-BK-T122-01	BELLACORICK T122															
TO-18-ARV-COS-1-01	ARVA CARRICK ON SHANNON															
TO-18-BAN-RAF-1-01	BANDON RAFFEEN															
TO-18-CAH-DOO-1-01	CAHIR DOON															
TO-18-COS-110SA1-2CB-01	CARRICK ON SHANNON 110SA1-2CB															
TO-18-COS-FLA-1-01	CARRICK ON SHANNON FLAGFORD 1															
TO-18-COS-T141-01	CARRICK ON SHANNON T141															
TO-18-CSH-PRO-1-02	CASHLA PROSPECT															
TO-18-FIN-T2103-01	FINGLAS T2103															
TO-18-MP-PRO-1-01	MONEYPOINT PROSPECT															
TO-18-MP-T4202-01	MONEYPOINT T4202															
TO-18-PRO-TB-1-02	PROSPECT TARBERT															
TO-18-220 kV A2 @ KRA-01	KNOCKRAHA 220 kV A2															
TO-18-ARK-BEG-1-03	ARKLOW BALLYBEG															
TO-18-ARK-CKM GIS-1-06	ARKLOW CARRICKMINES GIS															

Outages spanning Weeks 13-14

OUTAGE ID	PLANT	Week 13							Week 14							
		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	
		25	26	27	28	29	30	31	1	2	3	4	5	6	7	8
TO-18-220 kV A2 @ AD-02	AGHADA 220 kV A2															
TO-18-220 kV B2 @ AD-02	AGHADA 220 kV B2															
TO-18-AD-GGO-1-01	AGHADA GLANAGOW															
TO-18-AA-DRU-1-01	ARDNACRUSHA DRUMLINE															
TO-18-AA-T102-01	ARDNACRUSHA T102															
TO-18-CKM-R2001-01	CARRICKMINES R2001															
TO-18-220 kV A2 @ FIN-01	FINGLAS 220 kV A2															
TO-18-220 kV B2 @ FIN-01	FINGLAS 220 kV B2															
TO-18-FIN-GLA-1-01	FINGLAS GLASMORE															
TO-18-GGO-T2001-02	GLANAGOW T2001															
TO-18-INC-PB-1-02	INCHICORE POOLBEG 1															
TO-18-INC-T2101-01	INCHICORE T2101															
TO-18-LOU-T2102-02	LOUTH T2102															
TO-18-UG,T-KER-1-01	OUGHTRAGH tee KNOCKEARAGH															
TO-18-RAT-TB-1-01	RATHKEALE TARBERT															

