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DS3 Programme Advisory Council   

Meeting Minutes 

Date:  23/05/2018 

Time:  10:30 – 15:35 

Venue:  SONI, Belfast 

Chair:  Jon O’ Sullivan 

Attendees: 

 

Full Name Company/Organisation 

Mo Cloonan CRU 

Peter Harte Element Power 

Ross McNally IWEA 

Paul Blount ABO Wind Ireland LTD 

Federico Rueda Londono Vestas Wind Systems 

Meabh Cormacain NIRIG 

Ronan Mullan Mullan Grid 

Graham Brennan SEAI 

Mark Coleman SSE Renewables 

Padraig Lyons ESB Networks 

David Hill NIE Networks 

Colin Darcy Tynagh 

Andrew McCorriston UReg 

Patrick Mohr NTMA 

Jon O’ Sullivan EirGrid 

Ian Connaughton EirGrid 

John Young EirGrid 

Barry O’Connell EirGrid 

Noel Cunniffe EirGrid 

Eoin Clifford EirGrid 

Lorraine Whyte EirGrid 

 

 

Apologies: 

 

Rodney Ballentine, Joe Duddy, Carsten Junge, Jag Basi, Tony Hearne, David Connolly, Bobby Smith, 

Bob Hanna, Bernie Comey, Gerald McTiernan, Mark McGranaghan, Paddy Finn, Donal Smith,  Paul 

Bell, Denis McBride and Michael Conlon.  
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 Industry Perspective – Meabh Cormacain, NIRIG 

 An overview was given of the existing renewable energy strategy in Northern Ireland, the 

United Kingdom and the EU. The goals, objectives and targets of the Strategic Energy 

Framework 2010-2020 were discussed.  

 NIRIG have developed an Energy Strategy for NI focused on low-carbon energy and 

decarbonisation of the energy sector up to 2050. Pillars of the document include: long-term 

policy certainty, cost effectiveness and investment (access to EU funding post Brexit).  

 MC emphasised the importance of setting targets – as they help to influence local 

government decisions and acts as a useful tool for evaluating progress.  

o Action: MC to send the ‘NIRIG Energy Strategy for NI’ to the TSO for distribution 

within the DS3 Advisory Council.  

 A discussion was held on the modelling approach and inputs of the paper.  

o The research being done by Baringa has shown that 70% RES is possible and cost 

neutral. It was noted that the research will be made available in two months’ time. 

o TSOs cautioned the use of “technically possible” as the analysis is primarily techno-

economic based. The TSOs noted that significant further analysis would need to be 

carried out in order for the ambitious 2030 scenario to be proven technically feasible.  

 To encourage early engagement on the setting of the 2030 targets, NIRIG are arranging 

meetings with NI stakeholders in June.  

 NIRIG requested an All-Island system study looking to 2030-2050.  

o TSO explained that the TSO lead Horizon 2020 ‘EU SysFlex’ project will be looking at 

this. NC noted that the TSO ‘Tomorrow’s Energy Scenarios’ will be looking at the NI 

element – input will be requested from industry during the summer.  

 

DS3 Programme Status Update – Ian Connaughton, EirGrid  

 IC discussed the DS3 Advisory Council report.  

 Update given which covered the permanent system operation of 65% SNSP. Noted that a new All 

Island wind record was reached on 14
th
 of March - 3,655 MW.   
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 An update was given on Regulated Arrangements Procurement (11 Services).  

 The TSO made the decision to only procure 1 out of the 3 services for the Regulated 

Arrangements Procurement as FPFAPR and DRR can only be availed of post > 70% SNSP.  

o FPFAPR and DRR will be procured at a future gate (gates open every 6 months). 

 An overview was given of recent publication of the Volume Capped and Market Ruleset 

consultations. The decision paper for the Market Ruleset will be issued at the end of May and the 

Volume Capped recommendation paper will be published at the end of June. 

 The 2018 QTP aims to look at solar, DSO/TSO interaction and other technology over the 

summer.  

 Key Operational Milestones were discussed – the inertia floor increase from 20,000 MWs to 

23,000 was highlighted by NC. The system has never reached 23,000 MWs in normal operation 

due to RoCoF and 8 min generation units constraint. 

o Discussion held on Min Gen, Mid Sets and generators dropping their load.  

o TSO highlighted how QTP is a road path available to industry to trial new technologies 

and address system needs – i.e. reducing Min load.  

o NC noted that 8 set rule acts as a proxy offering reactive power as well as addressing 

inertia issues on the system, and that inertia required by the system is inherently linked to 

RoCoF.  

o The DS3 voltage trajectory tools will offer the TSO control centre to undertake long-term 

forecasts of the systems voltage needs and schedule units on and off accordingly.  

 The six-month change freeze to the Control Centre as required for I-SEM was noted as moving to 

align with new I-SEM go-live date.  

 A discussion was held on the recent Storage Technology Workshop. 

o RA noted that discussions are taking place on this issue in regards to the PSO levy. No 

decision has been agreed.  

o Industry suggested that units should have the option to procure Over Frequency and 

Under Frequency capacity separately.  

 

Rate of Change of Frequency (RoCoF) – TSO Update – John Young, EirGrid 

 An overview of RoCoF was given – 63% complete.  

o There are units behind schedule and issues remaining in Ireland and Northern Ireland. 

Conventional generation stands at 57% complete. It was recognised that most of large-

scale delays are due to complication arising during the study phase. However, in the last 

few weeks, a number of large units have moved into the testing phase.  

o Noted that status remains red as deadline for RoCoF completion was December 2017.  

 Increased engagement with all parties, continued effort on what needs be done to get the 

remaining units over the line.    

o EirGrid/SONI acknowledged the hard work done on all sides to get here especially in 

regards to dispatchable wind. 
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Rate of Change of Frequency (RoCoF) - ESB N Update – Padraig Lyons, ESB 

Networks 

 An overview of ESB Network RoCoF status was outlined - Wind is now considered complete.  

 Non-wind is on track: 241 MW out of 330 MW complete. Expected to complete the remainder 

over the summer during the shutdown period.   

 

Rate of Change of Frequency (RoCoF) – NIE N Update – David Hill, NIE Networks 

 An overview of NI RoCoF status was outlined. Since 22
nd

 of May 2018 95% or 914 MW of LSG 

has been successfully changed - 5 sites remaining. These sites are expected over the summer 

period – noted that these units are from the 1990s and require G59 relay changes.  

o Noted that the total capacity changed includes 100 MW of solar.  

o NIE acknowledged the hard work done by industry to get here. 

 An update was given on the 1,500 Small Scale Generation (SSG) Protection Settings sites. NIE 

Networks received approval from the Utility Regulator regarding the Distribution Code 

modification for SSG Protection Settings.  

o The expected timescale for modifying SSG interface settings is approximately 18 months 

- 30
th
 of September 2019.   

o TSO acknowledged that an 18-month delay would cause a significant delay to the 

planned SNSP timelines and lead to delays in implementing new Operational Policies for 

high RES-E. 

o NIE Networks have assigned G59 approved contractors. Cost by site is expected from 

£500 - £1,500 (if a new relay is required – required for older units built in the 80s/90s). 

o Letters have been sent out this week. The letter states that non-compliance of the D code 

can lead to sanctions - including disconnection. Letter request acknowledgement and to 

inform NIE Networks of the contractor chosen for the work. NIE Networks will monitor the 

level of responses received.  

o NIE Networks emphasised that the 18-month timelines isn’t when they expect all RoCoF 

settings to be complete but that non-compliant units will be in breach of D code.  

 TSO recognises the hard work being done by NIE Networks on the SSG units. Noted that plans to 

address non-compliance will require credible information on the units to make any changes to 

operational policy and undertake any RoCoF trials on the system.  

 Concern raised by industry on the effects of the delay on curtailment to wind and the financial 

impacts as a result of this. 

 

Nodal Controller – ESB Networks – Padraig Lyons, ESB Networks 

 An overview of ESB Networks SCADA screen for the Nodal Controller was given. It was 

acknowledged that technical issues were experienced and are now resolved. 

o Commissioning and testing programme was agreed between ESBN and TSO. 

Operational Protocol agreed for conduct of testing. 
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 An overview of other issues were discussed including; lack of wind, control room resource 

challenges (TSO and DSO) and the time taken to resolve technical issues. Overall, ESBN are 

happy with the progress being made.  

o Industry encouraged communication between the DSO and wind industry – companies 

will invest in reactive capabilities for type A & B windfarms if a payment option may 

become available in the next few years. 

o Noted that the service would most likely provide benefit in the South East – high voltage 

areas of the system/local area concerns. 

 

SNSP Replanning – Noel Cunniffe, EirGrid 

 Discussion held on the need to review the SNSP programme timelines due to the 18 months 

delay of the NI SSG protection settings. 

 NC explained that the 65% SNSP target was met as set by the original programme timelines. 

 Proposed SNSP replan programme timeline was shown to the Advisory Council for the 70% & 

75% SNSP implementation. Feedback was requested during the meeting or by email.  

o Current progress was reported: ramping policy is complete, control tools are focusing 

on system stability and progress is being made on these, I-SEM delay has extended 

the control centre tools testing timelines – expected to move some deliverables to Q1 

2019. Will be in place before it’s possible to move system due to RoCoF limit.  

o Discussion held on 2019 timelines; inertia floor and SNSP 75% will be delayed, as 

time is needed to trial system at 70% SNSP. VDIF policy will help System Services 

implement DRR + DPFAPR.  

 Industry would like to see the financial cost of the program delay – due to increased constraint 

placed on wind. Industry suggested new metrics which could be used to assess DS3 progress 

during SNSP increase delay time.  

 Action: TSO to investigate new metrics for assessing progress in reducing wind curtailment 

separate to SNSP constraints, e.g. Minimum Generation Levels and Negative Reserve.  

 

Nodal Controller – NIE Networks – David Hill, NIE Networks 

 Presentation given setting out on overview of Northern Ireland Nodal Controller. Project timelines 

were discussed.  

o If Phase 1 is successful, roll out of Nodal Controllers at other cluster substations - subject 

to a positive CBA outcome for each site. 

 Query raised about units connecting and not taking share of the cost involved. DSO explained 

that clusters in question are full so not likely to need new units soon. 

 

Ramping Policy – Noel Cunniffe, EirGrid 

 Presentation provided an overview of the concepts of ramping. System Ramping Terminology 

was also discussed.  

 The basics of how the ramping reserve requirement is calculated was shown.  
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o Example used talked through the calculation of future requirements. 

 Noted that ramping requirement will increase with increasing wind.  Both variability and 

uncertainty influence the ramping requirement. 

 Next steps include: Define ramping policy, scope, develop and procure and trial Ramping 

Tool in Control Centre (train Control Centre operators).  

 

Oscillations - Barry O’Connell, EirGrid 

 Overview of oscillations events seen from 2014 to 2018. Caveated that this is working theory 

at this point in time. 

 Overview of PMU devices installed across the island to provide more information on the 

causes.  

 Summary on operational protocol for managing oscillations.  

o Highlighted that TSO monitoring of the system is one of the best in the world. 

 Query raised on whether there is a cost to operational units for having APC mode turned on.  

o TSO responded that there is a small cost but APC is turned on for system security 

reasons.  

o APC will be looked at as ongoing solution to oscillations depending on outcomes of 

the studies.  

 Next steps include more investigations into adding more dampeners to the system. 

 

EU SysFlex – Noel Cunniffe, EirGrid 

 Update given on Work Package 2.1 of the EU SysFlex project.  

 The first significant deliverable of the Horizon 2020 project is a Literature Review assessment 

of 28 RES integration studies.  

 Overview given of the technical scarcities defined as part of deliverable 2.1 including; lack of 

frequency control and voltage control, rotor angle instability, network congestion and 

degradation of system adequacy. 

 Action: TSO to present on progress of scenario development, model development and 2030 

analysis at the next Advisory Board.  

 

 

AOB: 

N/A. 

 

Actions:  

 Action: MC to send the ‘NIRIG Energy Strategy for NI’ to the TSO for distribution within the 

DS3 Advisory Council.  

 Action: TSO to investigate new metrics for assessing progress in reducing wind curtailment 

separate to SNSP constraints, e.g. Minimum Generation Levels and Negative Reserve. 
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 Action: TSO to present on progress of scenario development, model development and 2030 

analysis at the next Advisory Board. 


