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1. Introduction & Aims 

A workshop was held on 23rd September 2014 to capture the risks that may impact on the ability of the DS3 Programme to 
deliver its objectives, namely developing solutions to the challenges of operating the electricity system in a secure manner 
while facilitating 2020 renewable electricity targets.  The following participated in the Risk Workshop:  

• Caitriona Diviney, IWEA; 

• Joe Duddy, RES; 

• Peter Duffy, Enercomm; 

• Joe Durkan, SEAI;  

• Peter Harte, Element Power;  

• Carsten Junge, GE; 

• Andrew McCorriston, UREGNI;  

• Paul O’Halloran, ESBN; 

• Grainne O’Shea, ESB; 

• Donal Smith, Bord Gais; 

• Colin Spain, Gaelectric; 

• Peter Thomas, Nordex; 

• Pamela Walsh, SSE; 

• Brendan Woods, EirGrid / SONI. 

The risks were reviewed and assessed before the workshop and any significant divergences in scoring were discussed. 
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2. Heatmap 
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3. Risk Ranking 

The following table shows the ranking of the risks assessed in the workshop: 

No.  Risk Name Description Impact Likelihood 
Overall 
Score 

8 System 
Services 
Investment 

Risk that there will be insufficient time to facilitate System 
Service investment. 

4.5 4.3 19.35 

4 System 
Services 

There is a risk that there will be no clear System Services 
decision by the end of 2014. 

4.3 4.1 17.63 

2 RoCoF  There is a risk that a large number of generators are 
incapable of moving their RoCoF settings to 1 Hz/s over 
500ms. 

4.2 3.8 15.96 

6 Critical Path  There is a risk that the critical path for DS3 is not clearly 
outlined. 

3.8 3.6 13.68 

3 Generator 
Compliance  

There is a risk that a large number of older generators' 
equipment is non-compliant with Ireland/Northern Ireland 
Grid Codes. 

3.7 3.3 12.21 

5 Network 
developments 

There is a risk that delays to network development will 
affect impact on DS3 Delivery. 

3.4 3.5 11.9 
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No.  Risk Name Description Impact Likelihood 
Overall 
Score 

1 Europe There is a risk that the implementation of Network Codes 
and other EU interventions could impact on DS3 delivery. 

3.3 3.4 11.22 

7 REFIT  There is a risk that the lack of clarity on the future of 
REFIT contracts will impact on DS3 delivery. 

3.2 2.7 8.64 
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4. Interpreting the Results 

There were 8 risks assessed by the Workshop participants with 3 of the risks ranking as high to very high impact and over 
50% likely to occur:  

• 8 – System Service Investment; the risk that there will be insufficient time to facilitate System Service 

Investment;   

• 4 – System Service; the risk that there will be no clear System Services decision by the end of 2014; and  

• 2 – RoCoF; the risk that a large number of generators are incapable of moving their RoCoF settings to 1 Hz/s 

over 500ms.  

A further 4 risks scored high impact and over 50% likely to occur:  

• 6 – Critical Path; the risk that the critical path for DS3 is not clearly outlined.  

• 3 – Generator Compliance; risk that older generators equipment is non-complaint with Grid Codes.  

• 5 – Network Developments; risk that delays to network development will affect impact on programme delivery.  

• 1 – Europe; risk that implementation of Codes etc. could impact on DS3 delivery.  

5. Next Steps 

In terms of next steps: 

 Review the risk ranking for reasonableness (by next Advisory Council Meeting); 

 Review the wording of the risks to ensure they best reflect the risk that was voted upon (by next Advisory Council 
Meeting); 

 EirGrid DS3 Programme Team to initially identify current controls for those risks identified (by next Advisory Council 
Meeting); 

 Advisory Council to agree the “Risk Response” to the 8 risks identified e.g. Treat, Tolerate, Transfer etc (next Advisory 

Council Meeting); and 

 Ongoing review of progress of actions/controls (Advisory Council). 


