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e The trial for the SNSP limit of 60% was launched in November 2016. This is currently
ongoing for an initial period of 3 months.

o 11 RoCoF generator studies reports have been reviewed and signed off.

e 22 generators are now in the testing phase of the project. These generators will conclude
their testing process by 1* March 2017.

¢ 5 minute WSAT upgrade was launched in the control centres in Dublin and Belfast on
November 23" 2016.

e Communications to wind farms were issued on the High-frequency protection scheme.
The roll-out of settings has commenced and is due to continue throughout the month of
January.

e DS3 re-programming is currently underway along with planning for the wider Innovation
programme.

¢ Two events have taken place for the Power Off and Save project. The results are

currently being analysed.

Status

Workstream Commentary

Communications e Tri-lateral meetings took place with category 2 generators in the
RoCoF project at the start of October.

e A DSM industry forum took place in Dundalk on the 25" of
October. There was wide agreement that regular engagement
would be beneficial to all stakeholders. The forum discussed and
decided some of the main focus areas that need to be
considered in future engagements.

e A DS3 Industry Forum took place on the 29" November 2016.
This session included international presentations from EDF and
UVIG.

System Services 2016 Procurement Process

e The new Interim Arrangement Framework Agreements went live
on 1 October 2016, enabling 107 providing units in Ireland and

Northern Ireland to provide DS3 System Services signalling the
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activation of innovative System Services and greater flexibility
available to the TSOs in system operation.

System Changes

System changes for settlement and modifications to Electronic
Dispatch Instruction Logger (EDIL) have now been completed for
Interim Arrangements both in Ireland and Northern Ireland.

The system and user acceptance testing were successfully
completed with the first settlement run in mid-November and
statements issued to service providers during the first week of
December 2016.

System Service Settlement Information sessions were held with
service providers in October 2016. The information sessions
were arranged to talk through the system changes and highlight
to service providers any changes to reporting timelines and
formats. Manual calculation spreadsheets were also provided to
service providers to enable them to manually calculate their

System Services payments.

Performance Monitoring

The performance scalars for individual units for the December
settlement month were calculated and communicated to DS3
System Services providers.

A Performance Monitoring Information Session was held in
Dundalk on 8™ December. Following feedback from industry on
the performance scalar methodology, a further information

session is being planned for February 2017.

Qualification Trial Process

The DS3 SS Qualification Trial Decision Paper was approved by
the RA’s and published on 4 October 2016.

The OJEU Notice for the Qualification Trial Process was

published on 5 November. A Bidders Conference was held on

the 17" November in Dublin with 46 attendees representing a
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range of new and existing Service Providers and other interested
parties.

36 tenders were received by the submission deadline on 8
December.

The successful tenderers will be selected by the end of January
2017. The Trial will commence in March 2017 and will run until
31 August 2017.

Next Steps and Timelines

Work is ongoing on redeveloping the project plan following the
decision to extend the development and allow further
consultation on Auction Design. It is expected that an updated
plan will be agreed and communicated to industry in 2017. A
supplementary document outlining the project plan and timelines
will be included as part of this communication.

RoCoF

¢ Engagements with the Generators on the RoCoF project are

ongoing. System Support has published template testing
reports on the EirGrid and SONI websites for generators to

review.

¢ Rhode and Tanaghmore units have undergone testing and the

units are currently developing their testing reports. Other study
reports are under review and one unit report is currently

outstanding.

¢ HN2 and HNC have finished the process and have signed

contracts for the RoCoF remuneration.

e Engagements with the DSOs and their customers have taken

place on how to progress the RoCoF project.

¢ A DSO workshop took place at the start of October to engage

with distribution connected embedded generator
representatives. A discussion was had on how best to move
forward on relay settings changes. Uptake has been slow to
date and the DSOs have committed to further engagement

with the embedded generator representatives.

¢ NIE are currently finalising their studies on changing the

RoCoF settings in NI. A consultation has been issued recently
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which aims to clarify the issue around cost recovery for the
upgrade works. The commencement of the roll out is expected
in the new year following the close of the consultation.

DSM

The Power Off and Save project is progressing well.

The results from the first Power Off and Save event, which took
place on the 26™ October have been analysed. There were 434
SEC users and 280 SPAYG users who received either SMS or a
push-natification to their phone. The total energy reduction was
93.4kW.

The second Power Off and Save event took place 5" December —
there were 822 participants for Event 2 — the results are currently
being analysed.

The DS3 DSM forum took place on October 25th in Dundalk. It
involved 47 people from across the key stakeholder groups
including the TSOs, RAs, DSOs and the DSM community. The
forum focussed on insights and perspectives in the challenges
and opportunities for the evolution of DSM in Ireland and
Northern Ireland.

Voltage Control

ESB Networks are currently engaging with windfarms at Cauteen
on the development of control schemes for the Nodal Controller.
It is expected that testing of two of the windfarms begin in
January 2017.

ESBN are currently working on the nodal voltage controller. A
number of windfarms will be commissioning over the coming
months and will require signalling to be upgraded to participate.
Discussions internally have taken place to scope and budget for

these works.

Frequency Control

EWIC exports project is progressing. A briefing note was
submitted to IWEA and CER to update them on proposals to
change interface protection on the transmission system. IWEA
seemed broadly happy with the proposals put forward.

A note on the high-frequency scheme has been issued to
affected wind generators. The roll-out of protection settings

changes has commenced and is due to continue over the next
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month.

e A potential solution to the interation between frequency and
Control Centre _ o _ _ i N
. dispatch setpoint in the Wind Dispatch Tool has been identified.
Tools & Capability
Initial engagement with the vendor is underway.

WSAT - Wind e 5 minute run WSAT upgrade has been in operation in the control
Security centres in Dublin and Belfast since November 23",

Assessment Tool
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